
17-DEC-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 64 

STPP-STPHS-STPE 35-1(10)0

NH 5-2(145)85

STPP 6-1(76)62

NH 1-1(68)27

NH 5-2(118)93

INTERSECTION IMPROVEMENT-ST RE

ROLLINS - NORTH & SOUTH

WEEKSVILLE - WEST

ROCK SCALING-WEST OF LIBBY

ROCK SLIDE - SOUTH OF LAKESIDE

4758

5969

2014

4489

3342

010

145

076

068

118

000

000

000

000

000

620

181

140

310

310

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

CALING,TRIM BLASTING

NG,ROCKFALL BARRIERS

REHAB OF THE INTERSECTION MT H

OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT.SUR

ROCKFALL BARRIERS,ROCK BOLTS,S

ROCK BOLTS,SCALING,TRIM BLASTI

08/18/05

04/09/07

10/03/05

02/05/07

02/05/07

10/03/05

05/15/07

11/14/05

04/16/07

04/16/07

06/12/06

11/19/07

04/03/07

    633,408

  2,735,640

  4,940,718

    989,140

    216,340

     719,103

   2,318,116

   5,387,494

     696,216

     159,336

    133,184

          0

    463,826

          0

          0

     897,345

   2,699,996

   6,710,328

     913,740

     225,000

65

45

150

100

100

12

0

7

0

0

     107,865

     257,103

     484,874

     123,336

      26,484

     150,990

     257,103

   1,044,029

     248,650

     120,000

     158,858

     147,165

   1,173,518

     274,448

     137,379

     894,676

   2,434,317

   6,573,088

     737,004

     216,766

District 1 - Missoula

02805

03107

04205

10405

10405

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO.,INC.    

AIS CONSTRUCTION COMPANY      

AIS CONSTRUCTION COMPANY      

    852,287

  2,318,116

  5,851,320

    696,216

    159,336

     77

     45

    157

    100

    100

100

90

98

81

96

105

57

112

110

114

53

73

15

105

105

17.8

6

17.9

37.2

63.4

2

Contract Totals for :

Proj. Count:
   1,205,480

    855,552

           0

     855,552

   1,138,740     953,770

     149,820

84 43.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 18.419
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,515,246

10405

   9,280,265$

     597,010$

   9,877,275$

  11,446,409$  10,855,851

     999,662

95

%

% 17.4 %

%

182 BENDA, JOHN         

TIED

TIED

    100

      0

    100

105 %112 %

    360

     19

    379

54%104 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     411,827

$

$

     368,650$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,891,368$

   1,820,772$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

LAKE                

SANDERS             

LAKE,LINCOLN        

LAKE,LINCOLN        

Days

P

P

P

P

00035

00005

00006

00001

.07

85

64.9

20.4

.089

93

68.7

27

.019

8

3.8

6.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.031

12.903

6.129

10.645

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

29.708

MI

KM

WOSOBA-LEROY (U0342)

SALYARDS-WADE (U7713)

BENTE-FREDRICK (U0547)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

406 444-6156

406 444-7824

406 444-7634

406 523-5830

406 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI

MI



17-DEC-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 2 of 64 

STPS 473-1(5)0

MT-NHTSA-NH 7-1(86)49

STPS 487-1(9)4

NH 5-2(122)31

SLIDE CORRECTION - N OF CONNER

HAMILTON - NORTH OF WOODSIDE

BIG MOUNTAIN ROAD

MEDICINE TREE - VIC RED HORN R

6410

2015

1436

1744

005

086

009

122

000

000

000

000

140

130

140

130

,PMS OVERLAY,DRAINAGE

SCAPE,BRIDGE

NING WALLS

ICAL,FENCE

SLIDE REPAIR,EXCAVATION,GRAVEL

GRADE,GRAVEL,PMS,DRAINAGE,LAND

GRADE,GRAVEL SURFACE,PMS,RETAI

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

09/10/07

11/09/07

11/13/06

04/05/06

09/17/07

04/02/07

04/20/06

  1,677,605

 15,081,162

 10,259,118

 13,729,755

     518,211

  15,751,937

   9,745,595

  18,129,389

          0

          0

          0

    305,574

           0

           0

  10,690,798

           0

45

180

215

240

0

0

0

2

      58,169

   1,060,433

     771,133

   1,812,939

           0

           0

     855,264

           0

     121,128

      21,723

     632,029

   1,079,159

     503,286

           0

   9,732,040

  18,425,531

District 1 - Missoula

02807

05B07

01906

02B05

PUMCO INC                     

SCHELLINGER CONST CO INC      

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO INC      

    518,211

 15,751,937

  9,745,595

 18,434,963

     45

    180

    215

    242

97

0

91

102

208

2

74

60

73 24.1

6.5

5.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

2

Project Mgr. Totals for :

Proj. Count: .5
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,758,767

  16,270,148$

           0$

  16,270,148$

  16,270,148$     503,286

   1,118,602

3% 28.4 %

185 BENEDIK, TOM        
    225

      0

    225

15%13%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     142,851$

   1,118,602$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@mt.gov

mcyr@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

FLATHEAD            

LAKE                

Days

Days

S

S

P

00473

00487

00005

.25

2.6

31.4

.75

7.1

36.8

.5

4.5

5.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

7.258

8.71

MI

MI

MI

MI

KM

KM

KM

KM

.806

MI

KM

PRIEBE-GABE (U2177)

DALSOGLIO-MICHAEL (U1921)

LLOYD-MIKI (U0413)

406 444-5446

406 444-6250

406 444-9200

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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SFCS 486-1(6)2

MT 15(71)

SMP 4599(03)

NH 5-2(121)27

NH 5-2(128)28

COLUMBIA FALLS - NORTH

RESERVE LOOP - KALISPELL

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

US 93 VISITOR/INTERPRETIVE CEN

4284

2038

4973

1744

1744

006

071

003

121

128

000

001

000

000

000

181

110

999

130

111

,PAVEMENT MARKINGS,MILE MARKER

NTERPRETIVE CENTER

NTERPRETIVE CENTER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,SEAL & COVER

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

HWY RECONSTRUCTION & VISITOR/I

11/24/03

05/07/07

07/18/02

04/05/06

04/05/06

05/03/04

05/23/07

08/26/02

04/24/06

04/24/06

10/08/04

10/09/02

05/11/05

12/23/02

  1,231,676

  6,330,531

    348,464

 14,257,910

  1,184,139

     985,315

   5,195,701

     279,475

  18,236,642

   1,744,803

          0

          0

          0

    568,260

-     4,850

           0

           0

           0

           0

           0

60

0

0

240

240

0

0

0

8

0

      78,825

     516,985

      27,948

   1,823,964

     174,480

           0

           0

           0

           0

           0

      94,210

     308,367

           0

   1,120,212

      74,154

     976,489

   5,073,187

     281,033

  18,929,007

   1,723,687

District 1 - Missoula

07B03

08407

18602

26106

26106

JTL GROUP, INC. - KALISPELL   

L H C INC                     

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

M A DEATLEY CONSTRUCTION INC  

    985,315

  5,195,701

    279,475

 18,804,901

  1,739,953

     60

      0

      0

    248

    240

99

98

101

104

99

120

60

0

61

43

95 9.6

6.1

5.9

4.3

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

     563,410

  20,544,854

  19,981,445  20,652,694

   1,998,444

103 5.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

% %

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

26106

% %

TIED

TIED

    240

      8

    248

0 %60 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,194,366

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

LAKE                

LAKE                

Days

S

P

P

P

00486

00005

00005

00005

1.9

108.8

0

26.71

28

12.2

116.6

0

31.39

28

10.3

7.8

0

4.68

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.613

12.581

0

7.548

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

LLOYD-MIKI (U0413)

BENTE-FREDRICK (U0547)

406 444-6228

406 444-7634

406 444-9200

406 444-7634

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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SFCP 65-1(4)0

BR 41-1(16)32

IM 90-1(142)2

IM-BH 0002(757)

WEST GLACIER-NORTH

BLACKFOOT RIVER - 12 KM NE HEL

HENDERSON - WEST

2002-D1-BRIDGE DECK SEAL

4953

3980

2703

4770

004

016

142

757

000

000

001

000

181

221

231

232

 & COVER,ADA CURB RAMPS

STRUCTION OF GIRDER STRUCTURE

MILLING,PLANT MIX OVERLAY,SEAL

GRADING,GRAVEL,PLANT MIX & CON

BRIDGE REHABILITATION

BRIDGE DECK SEAL

05/05/03

03/10/03

12/18/06

02/06/06

10/14/03

04/07/03

04/02/07

05/01/06

10/22/04

08/24/04

06/24/06

05/11/05

04/25/07

     62,604

  2,110,268

  7,353,906

    283,537

      59,215

   1,777,055

   7,181,302

     211,000

          0

    178,943

          0

          0

           0

   2,385,899

           0

     227,567

90

150

0

60

0

68

0

0

       5,329

     231,017

     861,756

      21,400

           0

     450,471

           0

      24,000

      11,306

     482,111

     581,572

      24,427

      54,509

   2,004,932

   6,972,309

     227,567

District 1 - Missoula

26403

04C02

07C06

14A05

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST LLC             

TAMIETTI CONSTRUCTION CO INC  

     59,215

  1,955,998

  7,181,302

    211,000

     90

    218

      0

     60

92

84

97

100

212

107

67

102

101

72

55

20.7

24

8.3

10.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 32.91
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  47,404,197

  54,376,135$

     868,984$

  55,245,118$

  55,321,338$  55,195,483

   5,211,603

100 % 6 %

193 CYR, MARK           

TIED

    845

     10

    855

23%63%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,319,437$

   5,295,734$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

thembree@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

POWELL              

MINERAL             

MINERAL,MISSOULA

Days

Days

P

I

00065

00090

0

1.5

.23

22.9

.23

21.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.371

34.516

MI

MI

MI

MI

KM

KM

KM

KM

53.081

MI

KM

FOY-DENNIS (U2846)

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

NUNNALLEE-BENJAMIN (U1991

406 523-5824

406 444-7634

406 444-9221

406 523-5846

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPU 8107(17)

BR 24-1(62)0

IM 90-2(107)110

ORANGE STREET BRIDGE - MISSOUL

MT 200 BRIDGE REPL-MILLTOWN

BONNER INTERCHANGE - EAST

5964

6437

5067

017

062

107

000

000

000

232

221

183

ETOUR ROAD CONST.DESIGN BUILT

MENT MARKINGS

BRIDGE DECK SEAL

NEW ROAD,BRIDGE CONST.& TEMP D

SEAL & COVER,COLD MILLING,PAVE

02/06/06

08/06/07

12/18/06

05/01/06

10/02/07

06/18/07

06/24/06

08/15/07

04/25/07

    116,000

  7,098,000

    925,430

      85,440

   7,098,000

     774,341

          0

          0

          0

      87,560

           0

           0

60

0

30

0

0

0

       8,544

     849,135

      61,947

       2,500

           0

           0

       1,689

      49,785

      41,312

      87,560

   1,314,540

     630,206

District 1 - Missoula

14A05

DB807

03C06

TAMIETTI CONSTRUCTION CO INC  

FRONTIER-WEST LLC             

PAVEMENT MAINTENANCE SOLUTIONS

     85,440

  7,098,000

    774,341

     60

      0

     30

100

19

81

68

6

67

55

40

1.9

3.8

6.6

2

Contract Totals for :

Proj. Count:
     399,537

    296,440

           0

     296,440

     315,127     315,127

      29,944

100 8.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 21.99
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,961,711

14A05

  16,352,797$

     178,943$

  16,531,740$

  16,980,328$  10,606,908

   1,971,852

62

%

% 10.7 %

%

183 HEMBREE, TAMI       

TIED

     60

      0

     60

55 %99 %

    210

     68

    278

68%52%

$

$

$

$

$

$

$

$

$

      26,116

$

$

      26,500$

$

$

$

$

$

$

$

$

$

$

$

   1,139,584$

   2,187,862$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@mt.gov

bmaart@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MINERAL,MISSOULA

MISSOULA            

MISSOULA            

Days

Days

U

P

I

08107

00024

00090

1.51

.3

110.204

1.6

.8

119.18

.09

.5

8.976

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.145

.806

14.477

MI

MI

MI

KM

KM

KM

35.467

MI

KM

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

406 523-5846

406 523-5846

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPX 32758(5)

STPS 210-1(9)0

IM 90-2(112)119

CM 8128(1)

STPP 7-2(39)91

CM-STPU 0002(693)

MISSOULA AIRPORT ROAD

BONNER - CLINTON

ROCK CREEK INTERCHANGE-E & W

BROADWAY PEDESTRIAN XING-MISSO

BROOKS STREET - MISSOULA

BROOKS/SOUTH/RUSSELL INTERSECT

4691

5084

5968

4499

4783

2418

005

009

112

001

039

693

000

000

000

000

000

000

150

181

180

411

180

510

LING

CTRICAL,PAVEMENT MARKING

,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

OVERLAY & WIDENING

PMS OVERLAY,GUARDRAIL,COLD MIL

MILL,FILL,SEAL & COVER

CURB,SIDEWALK,SEAL & COVER,ELE

COLD MILLING,PLANT MIX OVERLAY

GRADING,GRAVEL,PLANT MIX OVERL

11/13/06

02/05/07

04/09/07

10/03/05

11/15/04

11/15/04

05/01/07

05/14/07

09/25/07

10/09/05

03/04/05

03/04/05

09/04/07

05/01/07

11/22/05

11/22/05

  2,429,972

  1,377,116

  3,884,905

    276,239

    928,885

  2,885,920

   2,358,206

   1,198,108

   3,333,772

     367,778

     968,997

   2,888,911

          0

          0

          0

    106,158

     75,191

-    14,332

   2,970,455

           0

           0

     524,103

   1,105,888

60

30

90

85

120

120

0

0

0

25

5

0

     236,120

     119,811

     371,079

      36,778

     116,280

     346,669

     356,455

           0

           0

     108,039

     157,315

     341,515

     113,394

     133,655

     111,267

      91,686

     697,635

   2,492,012

   1,159,697

   2,572,468

     522,496

   1,123,351

   2,994,285

District 1 - Missoula

04106

04107

04307

04505

06704

06704

J T L GROUP INC - MISSOULA    

J T L GROUP INC - MISSOULA    

SCHELLINGER CONST CO INC      

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  2,358,206

  1,198,108

  3,333,772

    473,936

  1,044,188

  2,874,579

     60

     30

     90

    110

    125

    120

84

97

77

100

102

104

96

95

36

103

58

201

122

100

83

67

13.7

9.8

5.2

21.3

8.2

23.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

GRANITE,MISSOULA

MISSOULA            

MISSOULA            

MISSOULA            

Days

X

S

U

P

32758

00210

08128

00007

.95

.23

1.86

90.96

2.74

10.062

3.23

93.02

1.79

9.832

1.37

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.887

15.858

2.21

3.323

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

STACK-SHANE (U2026)

NUNNALLEE-BENJAMIN (U1991

SALYARDS-WADE (U7713)

NORDHAGEN-BLAIR (U6573)

STACK-SHANE (U2026)

406 523-5830

406 523-5846

406 444-7824

406 444-9128

406 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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Page 7 of 64 

IM 90-2(105)94

SFCU 8112(2)

SFCU 8117(5)

CM 8116(6)

CM 8121(2)

7 KM EAST OF FRENCHTOWN INTERC

EAST MISSOULA HWY - MISSOULA

HIGGINS AVE - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

ARTHUR AVE-SOUTH TO S 6TH-MSLA

4572

5427

5426

5061

5063

105

002

005

006

002

000

000

000

000

000

182

181

180

181

181

OUS SURFACING,SEAL & COVER

G,SEAL & COVER

 & COVER

 & COVER

CRACK & SEAT,PLANT MIX BITUMIN

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX BIT.SURFACIN

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX OVERLAY,SEAL

05/09/05

07/09/04

07/09/04

07/09/04

07/09/04

07/13/05

08/16/04

08/16/04

08/16/04

08/16/04

10/17/06

09/16/05

09/16/05

09/16/05

09/16/05

  7,125,993

     86,128

    355,807

    167,562

    200,990

   7,026,334

      79,496

     326,305

     145,063

     164,525

    826,928

          0

          0

          0

          0

   8,504,223

           0

           0

           0

     189,343

175

80

80

80

80

22

0

0

0

0

     562,107

       7,155

      29,367

      13,056

      14,807

     632,264

           0

           0

           0

      24,615

     649,329

       4,774

      52,698

      18,774

      19,470

   8,479,078

      74,525

     342,370

     135,703

     184,343

District 1 - Missoula

07305

10604

10604

10604

10604

RIVERSIDE CONTRACTING, INC.   

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  7,853,261

     79,496

    326,305

    145,063

    164,525

    197

     80

     80

     80

     80

100

94

105

94

97

103

67

179

144

79

103 7.7

6.4

15.4

13.8

10.6

2

4

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   3,814,805

     810,487

  3,857,908

    715,389

      60,859

           0

   3,918,767

     715,389

   3,994,799

     740,207

   4,117,636

     736,941

     462,949

      64,385

103

100

19.2

13

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

% %

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

10604

%

%

%

%

TIED

TIED

TIED

TIED

    120

     80

      5

      0

    125

     80

0

0

%

%

157

129

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     789,321

      95,716

$

$

$

$

     503,984

      74,193

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

I

U

U

U

U

00090

08112

08117

08116

08121

94.414

1.63

0

1.01

0

105.633

3.202

.979

1.96

1.038

11.219

1.572

.979

.95

1.038

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.095

2.535

1.579

1.532

1.674

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL (U8461)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

406 444-6228

406 523-5830

406 523-5830

406 523-5830

406 523-5830

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 5-2(124)56

STPP-NH-STPS 0002(744)

NH 5-2(123)48

NH-PLH 5-2(142)51

MINESINGER TRAIL - MT 35

SIGNING - FLATHEAD RESERVATION

SPRING CREEK RD-MINESINGER TRA

MUD CREEK STRUCTURES

1744

5082

1744

1744

124

744

123

142

000

000

000

000

130

411

130

130

FACING,SEAL & COVER,LIGHTING,I

AIL

AIN,ELECTRICAL,WILDLIFE CROSSI

GRADE,GRAVEL,PLANT MIX BIT.SUR

SIGN,GGRADE,GRAVEL,PMBS,GUARDR

GRADE,GRAVEL SURF,PMS,STORM DR

GRADE & STRUCTURES

04/07/05

04/09/07

08/06/07

02/06/06

04/19/05

07/24/07

09/04/07

05/22/06

10/12/06

08/21/07

 10,337,729

    267,250

 30,301,208

  8,483,106

  10,889,187

     243,670

  25,447,802

   6,974,633

    182,111

          0

          0

  1,010,822

           0

           0

           0

220

20

315

160

0

0

0

33

   1,088,919

      40,537

   2,035,824

     767,210

           0

           0

           0

     855,921

      11,157

           0

     347,357

  11,105,405

     239,641

   8,583,963

   8,266,011

District 1 - Missoula

01105

01307

01707

03905

RIVERSIDE CONTRACTING, INC.   

UNITED RENTALS HWY TECH INC   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

 11,071,298

    243,670

 25,447,802

  7,985,456

    220

     20

    315

    193

102

98

34

119

79

28

0

45

8

90

97

7.7

4.7

4.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 39.786
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,644,947

  19,631,836$

     993,945$

  20,625,780$

  22,040,008$  20,710,534

   1,915,176

94% 11 %

184 MAART, WILLIAM W    
    670

     52

    722

65%102 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,275,509$

   2,227,772$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

883-0418

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@mt.gov

jmitchell@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

LAKE                

Days

Days

P

P

P

00005

00005

00005

55.534

48.414

50.867

58.7

55.707

50.867

3.166

7.293

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.106

11.763

0

MI

MI

MI

MI

KM

KM

KM

KM

64.17

MI

KM

LLOYD-MIKI (U0413)

NUNNALLEE-BENJAMIN (U1991

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

406 444-9200

406 523-5846

406 444-9200

406 444-9200

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPP-NH 52-1(20)0

NH 5-3(66)109 F

MT-NH 1-1(80)54

STPU 6701(8)

POLSON - EAST

ASHLEY CREEK - KALISPELL

NORTH OF MANICKE - NORTH

N MERIDIAN-US 93 TO THREE MILE

4036

1012

1027

2950

020

066

080

008

000

000

000

000

140

130

140

140

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

URF.,SEAL & COVER,STORM DRAIN,

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL SURFACEING,PMS

GRADE,GRAVEL & PLANT MIX BIT.S

12/13/04

02/09/04

02/05/07

06/05/05

02/02/05

03/16/04

03/12/07

09/07/05

10/12/06

09/06/06

08/11/07

 14,219,828

 13,704,852

  6,791,907

  1,436,802

  15,182,258

  14,344,308

   5,379,825

   1,669,988

  1,181,927

    596,171

          0

    133,137

  15,827,795

  11,258,667

   6,514,200

   1,863,365

30

0

140

0

0

0

0

0

   1,518,226

   1,147,545

     447,341

     658,104

   1,419,270

   1,643,899

     601,751

     169,142

   1,382,630

   1,007,042

     671,740

     179,060

  16,436,847

  14,728,099

   5,814,167

   1,874,114

District 1 - Missoula

04C04

07104

02107

04605

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO INC      

NELCON INC - KALISPELL        

 16,364,185

 14,940,479

  5,379,825

  1,803,124

     30

      0

    140

      0

104

131

89

101

97

61

112

106

100

8.4

6.8

11.6

9.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 15.749
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  77,313,973

  73,081,858$

   2,971,031$

  76,052,890$

  70,641,754$  59,359,966

   6,598,261

84% 6.1 %

186 MITCHELL, JAMES D.  

TIED

    745

     33

    778

29%52%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,604,107$

   6,995,659$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

883-0418

293-3131

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

FLATHEAD            

LINCOLN             

FLATHEAD            

Days

Days

P

P

P

U

00052

00005

00001

06701

0

109.13

53.8

0

2.8

111.62

57.2

.5

2.8

2.49

3.4

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.516

4.016

5.484

.806

MI

MI

MI

MI

KM

KM

KM

KM

25.401

MI

KM

NORDHAGEN-BLAIR (U6573)

BENTE-FREDRICK (U0547)

STUDT-MARK (U8724)

MALONE-KEVIN (U0723)

406 444-9128

406 444-7634

406 444-9191

406 444-9369

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPU 6701(7)

STPU 6701(9)

SFCS 548-1(9)4

N MERIDIAN - THREE MILE TO IDA

N MERIDIAN-LIGHTING & SIGNAL

JCT US 93 - JCT US 2

2950

2950

4860

007

009

009

000

000

000

140

140

180

URFACING,SEWER,SIDEWALKS,CURB

IGHTING IMPROVEMENTS

IGNALS,PAVEMENT MARKINGS

GRADING,GRAVEL,PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

OVERLAY,SEAL & COVER,TRAFFIC S

06/05/05

06/05/05

06/05/06

09/07/05

09/07/05

07/17/06

08/11/07

08/11/07

11/16/07

  2,792,398

    334,923

  1,326,835

   4,528,625

     382,430

   1,197,816

    734,708

          0

     48,868

   5,096,619

           0

           0

0

0

75

0

0

3

     658,104

     658,104

     119,782

     519,587

           0

           0

     524,999

      14,092

     103,679

   5,751,482

     282,087

   1,061,077

District 1 - Missoula

04605

04605

02306

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

J T L GROUP INC - KALISPELL   

  5,263,333

    382,430

  1,246,684

      0

      0

     78

113

74

89

101

2

87 103

9.1

5

9.8

3

Contract Totals for :

Proj. Count:
   4,564,123

  6,581,043

     867,845

   7,448,887

   7,342,414   7,907,683

   1,974,312

108 9.1

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 5.8
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,356,030

04605

  11,960,868$

     867,845$

  12,828,712$

  13,856,614$  13,721,850

   2,421,653

99

%

% 10.1 %

%

191 ROBERTS, JAMES      

TIED

TIED

      0

      0

      0

0 %53 %

    140

      0

    140

359 %71%

$

$

$

$

$

$

$

$

$

     718,151

$

$

   1,346,833$

$

$

$

$

$

$

$

$

$

$

$

   1,389,891$

   1,948,584$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

293-3131

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

U

U

S

06701

06701

00548

.5

0

4.01

1.2

1.2

6.5

.7

1.2

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.129

1.935

4.016

MI

MI

MI

KM

KM

KM

9.354

MI

KM

MALONE-KEVIN (U0723)

SQUIRES-BILL (U8461)

406 444-9369

406 444-6228

E

E

E

MI

MI

KM

KM

MI

MI

MI
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CM-CBI-NH 5-3(86)119 F

BR 9024(19)

NH 5-4(29)173

NH 5-4(28)168

NH 5-4(30)177

4 KM NORTH OF STILLWATER RIVER

SWAN RIVER-3 KM SE OF FERNDALE

EUREKA - SOUTH

FORTINE - NORTH

EUREKA - NORTH & SOUTH

1061

4228

5456

5722

5457

086

019

029

028

030

004

000

000

000

000

130

221

182

183

183

MILL,FILL,PLANT MIX SURF,BRIDG

 & COVER,PAVEMENT MARKING,MILL

MENT MARKING,MILL,FILL,PLANT M

GRADE,GRAVEL,PMBS,DRAINAGE

STRUCTURES & APPROACHES

SEAL & COVER,PAVEMENT MARKING,

SEAL & COVER BRIDGE DECKS,SEAL

SEAL & COVER BRIDGE DECKS,PAVE

07/31/06

04/10/06

12/12/05

12/12/05

12/12/05

08/24/06

07/24/06

06/01/06

06/01/06

06/01/06

08/19/06

08/19/06

08/19/06

 11,563,212

  1,499,677

    157,488

    207,583

    749,192

  10,719,454

   1,502,436

     156,859

     202,321

     716,886

          0

    130,635

          0

    322,416

      2,338

  12,946,905

   1,714,682

           0

     543,000

           0

180

170

60

60

60

0

0

0

18

0

   1,071,805

     225,365

      18,823

      24,279

      86,026

   1,172,909

     225,366

           0

      54,300

           0

     854,738

     179,212

       8,594

      39,604

      37,765

  11,053,999

   1,577,944

     151,932

     537,094

     273,247

District 1 - Missoula

02706

04105

05C05

05C05

05C05

SCHELLINGER CONST CO INC      

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

 10,719,454

  1,633,072

    156,859

    524,738

    719,224

    180

    170

     60

     78

     60

85

92

97

99

38

73

80

46

73

44

107

89

55

42

55

7.7

11.4

5.7

7.4

13.8

3

Contract Totals for :

Proj. Count:
   1,114,263

  1,076,066

     324,754

   1,400,821

   1,416,745     962,273

     129,128

68 8.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05C05

% %

TIED

TIED

TIED

     60

     18

     78

42 %54 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      85,963

$

$

     159,149$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

LAKE                

LINCOLN             

LINCOLN             

LINCOLN             

Days

P

P

P

P

00005

00005

00005

00005

118.87

173.2

168.3

177

122.42

177

173.2

180.9

3.55

3.8

4.9

3.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.726

6.129

7.903

6.29

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

406 444-7634

406 444-9221

406 444-6228

406 444-6228

406 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCN 5-2(141)93

NH 1-2(133)134

NH 5-2(120)20

NH 5-2(119)19

SOMERS - SOUTH

COLUMBIA FALLS - EAST & WEST

VIC WHITE COYOTE RD-S RAVALLI

NO OF ARLEE - VIC WHITE COYOTE

5514

5450

1744

1744

141

133

120

119

000

000

000

000

181

181

130

140

ENT MARKINGS

E,WETLAND

G,DRAINAGE,WETLAND RESTOR,RET

PMS OVERLAY,SEAL & COVER

PMS OVERLAY,SEAL & COVER,PAVEM

GRADE,GRAVEL,STR,WILDLIFE FENC

GRDNG,GRAVL,PLANT MIX SURFACIN

11/14/05

02/06/06

02/06/06

10/13/04

03/27/06

07/06/06

03/06/06

11/15/04

08/23/06

10/16/06

11/15/06

08/07/07

08/07/07

  2,024,919

  1,038,430

 15,603,255

  7,935,709

   2,095,928

   1,073,508

  17,269,807

   7,425,190

     19,348

-     7,586

    830,547

    484,594

           0

           0

  18,378,023

45

30

180

0

0

0

1

0

     271,631

      85,881

   1,726,981

     891,023

           0

           0

   1,288,000

     129,930

      77,084

   1,017,921

     967,830

   2,111,978

     916,642

  18,106,070

   8,259,650

District 1 - Missoula

07B05

18106

01B05

02904

SCHELLINGER CONST CO INC      

J T L GROUP INC - KALISPELL   

RIVERSIDE CONTRACTING INC     

FRONTIER-WEST, L.L.C.         

  2,115,276

  1,065,922

 18,100,354

  7,909,784

     45

     30

    181

      0

101

85

99

111

48

90

79

109

89

93

6.2

8.4

5.6

11.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 18.64
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,567,336

  17,665,208$

     516,019$

  18,181,229$

  20,445,584$  17,683,913

   1,903,592

86% 8.1 %

190 SACKETT, DEAN       
    560

     21

    581

90%70%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,430,606$

   2,034,718$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@mt.gov

ssullivan@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE,FLATHEAD 

FLATHEAD            

LAKE                

LAKE                

Days

Days

P

P

00005

00005

20

18.098

26.7

20.184

6.7

2.086

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.806

3.365

MI

MI

MI

MI

KM

KM

KM

KM

30.064

MI

KM

CAMERON-GLEN (U1535)

SQUIRES-BILL (U8461)

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

406 523-5869

406 444-6228

406 444-9200

406 444-9200

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH 7-2(49)83

NH 7-1(107)74

IM 90-2(102)106

HSIP 41(37)

BH 348-1(8)14

LOLO-MISSOULA

FLORENCE - LOLO

MISSOULA - BONNER

2003-SIGNING-NORTH OF FLORENCE

ROCK CREEK - W OF PHILIPSBURG

5984

5962

3853

5863

5597

049

107

102

037

008

000

000

000

000

000

181

183

170

411

232

CING OVERLAY,SEAL AND COVER

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER,PAVEMENT MARKINGS

CRACK AND SEAT,PLANT MIX SURFA

SIGNING & PAVEMENT MARKING

SCOUR PROTECTION

10/05/07

04/09/07

03/25/02

04/09/07

06/05/07

08/04/07

05/22/02

05/15/07

07/30/07

10/13/07

10/22/02

06/18/07

08/06/03

  4,386,319

    738,662

  2,973,320

     44,862

     86,066

   3,712,253

     496,936

   2,326,681

      45,498

      88,075

          0

          0

-    33,235

          0

          0

           0

           0

   2,187,913

           0

           0

70

25

90

30

40

0

0

0

0

0

     371,225

      44,092

     186,134

       7,570

      11,722

           0

           0

     196,626

           0

           0

       1,655

      58,820

     195,359

      23,624

      22,088

      37,122

     476,175

   2,187,912

      44,104

      14,685

District 1 - Missoula

02907

05207

06202

08307

09307

J T L GROUP INC - MISSOULA    

RIVERSIDE CONTRACTING INC     

JTL GROUP, INC.- MISSOULA     

WESTERN TRAFFIC CONTROL INC   

HALL CONSTRUCTION SERVICES    

  3,712,253

    496,936

  2,293,446

     45,498

     88,075

     70

     25

     90

     30

     40

1

96

100

97

17

0

133

99

312

188

100

99

87

45

4.5

12.4

8.9

53.6

150.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 22.529
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  31,768,193

  31,364,440$

   1,281,906$

  32,646,346$

  32,333,888$  29,125,718

   3,238,747

90% 7.9 %

181 SULLIVAN, SHEILA    
    435

      1

    436

204 %81%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,287,297$

   2,810,258$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA,RAVALLI

MISSOULA            

RAVALLI             

GRANITE             

Days

P

I

X

S

00007

00090

41011

00348

83.2

105.633

0

13.935

90.917

110.159

1.5

13.935

7.717

4.526

1.5

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.447

7.3

2.419

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

36.337

MI

KM

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

ULBERG-IVAN (U9228)

MENDS-NIGEL (U5938)

406 523-5846

406 523-5846

406 444-6228

406 444-6217

406 444-9221

E

M

E

E

MI
KM

MI

MI

MI

MI

MI
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HSIP 15(60)

STPP 82-1(4)0

HSIP 1-2(134)123

2001-SIGNING/GUARDRAIL-FLATHEA

INT IMPRV - US 93 & MT 82

2001-ACCESS CONTROL-KAL-NE

5008

6541

5003

060

004

134

000

000

000

310

410

310

NG

SIGNING & GUARDRAIL

TRAFFIC SIGNAL UPGRADES

PMBS,SIDEWALK,STRIPING & SIGNI

06/05/07

10/19/07

11/13/06

07/30/07

03/27/07

08/16/07

05/08/07

    167,902

    413,569

    140,714

     147,835

     437,797

     108,789

          0

          0

          0

           0

           0

     112,945

30

0

20

0

0

0

      16,674

      58,972

      16,318

           0

           0

      16,291

      23,268

      22,957

      14,028

     141,546

     332,215

     113,041

District 1 - Missoula

01507

04B07

05306

OMO CONSTRUCTION INC          

MONTANA LINES INC             

J T L GROUP INC - KALISPELL   

    147,835

    437,797

    108,789

     30

      0

     20

96

76

100

140

39

86

97

90

16.4

6.9

12.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: .06
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

     722,185

     694,421$

           0$

     694,421$

     698,577$     586,802

      91,964

84% 10.3 %

189 THELEN, PETE (ACTING
     50

      0

     50

94%66%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      60,253$

      91,937$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

189Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

THELEN, PETE (ACTING
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2049
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dham@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

00005

00001

104.225

122.9

104.225

122.96

0

.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.097

MI

MI

MI

KM

KM

KM

.097

MI

KM

STUDT-MARK (U8724)

ULBERG-IVAN (U9228)

SQUIRES-BILL (U8461)

406 444-9191

406 444-6217

406 444-6228

E

E

MI
KM

MI

MI

MI
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District 1 - Missoula

60

District Totals:

Proj. Count: District Total  Length:
176.383

 251,012,585

 250,677,976$

   8,275,683$

 258,953,659$

 260,034,648$ 218,350,311

  25,471,112

84% 8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,240

    204

  4,444

74%

Time
Used

66%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  17,540,903$

  26,531,898$

Engineer

Estimate

Cont.

Pymts.

Days

284.485

MI

KM
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STPU 0205(3)

IM 90-4(48)208

IM 90-4(46)206

STPP 19-1(30)1

STPP 46-5(2)51

MAIN STREET - ANACONDA

ANACONDA INTERCHANGE REST AREA

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

SPORTSMAN'S CAMPGROUND - EAST

4551

4296

3611

4604

2137

003

048

046

030

002

000

000

000

000

000

160

111

180

183

140

,SEAL & COVER,SLOPE FLAT &

NG,STRUCTURES

COLD MILLING,PMBS,SEAL & COVER

REST AREA

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,PLANT MIX SURFACI

07/09/07

05/07/07

05/14/02

05/14/02

03/06/06

08/08/07

05/16/07

06/11/02

06/11/02

05/09/06

08/25/03

08/25/03

10/25/07

12/30/03

12/30/03

    667,951

  3,280,214

  6,276,618

    380,575

  6,068,563

     761,535

   2,692,754

   5,672,421

     309,276

   6,724,386

          0

          0

    130,888

-     3,176

    453,270

           0

           0

   6,006,731

     324,300

   7,757,040

45

120

120

120

160

0

0

0

0

11

      83,475

     447,980

     453,794

      24,742

     672,439

           0

           0

     480,539

      35,673

     930,845

      63,531

     162,552

     432,490

      19,773

     908,068

     629,542

   1,315,047

   5,888,740

     318,633

   7,264,839

District 2 - Butte

01607

07207

09402

09402

27106

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

ASCORP INC DBA DEBCO CONSTRUCT

    761,535

  2,692,754

  5,803,309

    306,100

  7,177,655

     45

    120

    120

    120

    171

83

49

98

98

94

76

36

90

55

98

93

72

111

111

129

10.1

12.4

7.3

6.2

12.5

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 11.456
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,673,921

09402

  16,160,372$

     580,982$

  16,741,353$

  17,542,360$  15,416,801

   1,682,430

88

%

% 10.3 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    445

     11

    456

106 %80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,586,414$

   1,978,512$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

DEER LODGE          

DEER LODGE,SILVE

DEER LODGE          

DEERLODGE,SILVER

Days

M

I

P

00054

00090

00019

0

208.4

.596

.052

208.4

12

.052

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.084

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

18.478

MI

KM

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

TRIBELHORN-LESLY (U9158)

TRIBELHORN-LESLY (U9158)

LEIGHTON-MARK (U5233)

406 494-9636

406 444-9369

406 444-6242

406 444-6242

406 444-6250

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 15-3(70)163

STPS 518-1(6)0

STPS 359-1(7)1

IM 90-5(63)264

STPS  282-1(4)0

BOULDER INTERCHANGE- N & S

MONTANA CITY - EAST HELENA

CARDWELL - HARRISON

MILLIGAN CANYON INTERCHANGE -

INTERSECTION IMPV - MONTANA CI

5795

5967

5811

5720

4472

070

006

007

063

004

000

000

000

000

000

181

181

183

180

140

VER,BRIDGE DECKS

VER FULL WIDTH,SEAL & COVER ON

COLD MILLING,OVERLAY,SEAL & CO

PMS OVERLAY,SEAL & COVER

SEAL & COVER

MILL,FILL,DRIVING LN,SEAL & CO

ROUNDABOUT @ MONTANA CITY

04/09/07

05/07/07

03/06/06

03/06/06

05/07/07

06/19/07

06/21/07

06/26/06

06/26/06

06/28/07

10/09/07

10/15/07

10/15/07

  3,024,636

  1,081,415

    382,270

  1,892,228

  1,495,844

   2,704,633

     915,519

     375,664

   1,828,588

   1,279,658

          0

          0

          0

          0

          0

           0

           0

     405,000

           0

           0

85

60

100

100

60

0

0

0

0

0

     299,970

     100,874

      37,566

     182,859

     141,927

           0

           0

      46,575

           0

           0

     138,510

      92,532

      34,850

      94,402

     248,341

   2,838,891

     921,222

     367,848

   1,771,933

   1,356,949

District 2 - Butte

02307

05107

06206

06206

10207

SCHELLINGER CONST CO INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

HOLLOW CONTRACTING INC        

  2,704,633

    915,519

    375,664

  1,828,588

  1,279,658

     85

     60

    100

    100

     60

105

101

91

97

106

46

92

75

52

175

72

92

96

96

148

4.9

10

9.5

5.3

18.3

2

Contract Totals for :

Proj. Count:
   2,274,498

  2,204,252

           0

   2,204,252

   2,233,588   2,139,781

     220,425

96 6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 12.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,876,393

06206

   7,104,062$

           0$

   7,104,062$

   7,133,398$   7,256,843

     763,196

102

%

% 8.4 %

%

213 CLARY,DAN           

TIED

TIED

    100

      0

    100

96 %56 %

    305

      0

    305

99%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     129,252

$

$

     229,434$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     608,635$

     772,205$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

213Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CLARY,DAN           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9649
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-6016

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dclary@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON           

JEFFERSON,L&C 

MADISON             

BRAODWATER,JEFF

JEFFERSON           

Days

I

S

00015

00282

163.1

0

175.5

.23

12.4

.23

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20

.371

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

20.371

MI

KM

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

NORDHAGEN-BLAIR (U6573)

406 494-9636

406 444-6227

406 494-9636

406 494-9636

406 444-9128

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 86-1(25)3

NH 50-1(25)4

NH 50-1(26)0

BR 540-1(13)7

STPU 7409(2)

BRIDGER CREEK - 3 KM NE OF BOZ

JCT US 287 - NORTH & SOUTH

WEST YELLOWSTONE - NORTH

STRUCTURES - S OF PRAY

H ST. - PARK TO BUTTE - LIVING

4230

5468

5469

4232

4979

025

025

026

013

002

000

000

000

000

000

221

181

181

221

140

NG,CONCRETE SLAB STRUCTURE

E DECK,SIDEWALK,SEAL & COVER S

E DECK,SIDEWALK,SEAL & COVER S

AINAGE,GUARDRAIL,SEEDING,SEAL&

ACING

GRADE,GRAVEL,PLANT MIX SURFACI

PMBS,COLD MILL,GUARDRAIL,BRIDG

PMBS,COLD MILL,GUARDRAIL,BRIDG

GRADING,AGGREGATE SURF,PMBS,DR

GRADE,GRAVEL,PLANTMIX BIT.SUFR

12/13/04

03/06/06

03/06/06

12/12/05

06/05/06

02/07/05

07/14/06

07/14/06

01/17/06

07/10/06

08/29/06

10/25/07

10/25/07

11/17/06

09/05/07

    726,037

  1,015,831

    768,142

  1,236,161

    994,969

     865,079

   1,293,040

     985,900

   1,269,043

   1,160,100

          0

          0

          0

    200,309

     40,505

     866,550

   1,489,319

   1,123,765

   1,277,000

   1,172,212

90

90

90

120

75

0

0

0

3

3

     103,809

     142,234

     108,449

     152,285

     158,829

     190,641

     142,234

     108,449

     280,940

     168,475

     211,581

     115,129

      93,047

     289,259

     162,695

     873,548

   1,424,341

   1,003,119

   1,277,855

   1,180,235

District 2 - Butte

03304

04206

04206

05305

08406

SLETTEN CONSTRUCTION CO       

H K CONTRACTORS INC           

H K CONTRACTORS INC           

SLETTEN CONSTRUCTION COMPANY  

A M WELLES INC                

    865,079

  1,293,040

    985,900

  1,469,352

  1,200,605

     90

     90

     90

    123

     78

101

96

89

100

101

111

81

86

103

97

99

121

121

98

95

24.2

8.1

9.3

22.6

13.8

2

Contract Totals for :

Proj. Count:
   1,783,973

  2,278,940

           0

   2,278,940

   2,613,084   2,427,460

     250,683

93 8.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04206

% %

TIED

TIED

     90

      0

     90

121 %83 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     208,176

$

$

     250,683$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

PARK                

PARK                

Days

P

P

P

S

U

00086

00050

00050

00540

07409

3.13

3.5

.366

6.75

1.03

3.13

9.5

3.5

8.92

1.475

0

6

3.134

2.17

.445

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

9.677

5.055

3.5

.718

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

DALSOGLIO-MICHAEL (U1921)

406 444-9413

406 444-6227

406 444-6227

406 444-9413

406 444-6250

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 9034(13)

NH 50-2(52)31

NH 15-4(85)193 F

BR 8-2(47)43

YELLOWSTONE RIVER-CORWIN SPRIN

YELLOWSTONE PARK-BIG SKY

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

4233

4800

2354

3398

013

052

085

047

000

000

000

000

221

180

221

140

RIDGE REVISE

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

STRUCTURES & APPROACHES

PMS OVERLAY,PAVEMENT MARKING,B

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

11/13/06

11/13/06

05/11/01

10/11/01

01/08/07

05/09/07

06/26/01

11/12/01

08/04/03

10/01/04

09/27/04

07/18/05

  2,691,343

  6,045,354

  3,648,604

  2,094,289

   2,887,490

   6,694,509

   3,153,678

   1,848,101

          0

-   162,373

    279,171

    287,253

           0

   7,424,880

   3,481,742

160

100

180

120

0

0

14

4

     317,624

     535,560

     315,368

     184,810

           0

     593,990

     565,000

     381,665

     295,748

     564,012

     341,253

   2,879,845

   5,759,560

   3,420,634

   2,213,272

District 2 - Butte

09206

24106

09401

12401

SLETTEN CONSTRUCTION COMPANY  

PRINCE INC                    

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  2,887,490

  6,532,136

  3,432,849

  2,135,354

    160

    100

    194

    124

100

78

98

120

120

50

100

185

94

92

105

144

13.3

5.1

16.5

15.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 25.839
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,477,837

  15,155,161$

      78,441$

  15,233,602$

  16,241,216$  14,398,503

   1,518,790

89% 10.8 %

221 COLLINGWOOD, MATT   

TIED

    635

      6

    641

99%86%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,549,124$

   1,802,353$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@mt.gov

tfellows@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PARK                

GALLATIN            

LEWIS & CLARK

LEWIS & CLARK

Days

Days

X

P

I

P

34322

00050

00015

00008

0

31.2

193

42.6

.19

45.1

193

42.9

.19

13.9

0

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.306

22.419

0

.484

MI

MI

MI

MI

KM

KM

KM

KM

41.675

MI

KM

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

406 444-9413

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPU 5807(8)

HSIP 0002(746)

STPHS 15-1(100)52

NORTH MAIN STREET-HELENA

2000-D2-GUARDRAIL

2003-SIGNING-SO BARRETTS INTCH

2319

4714

5855

008

746

100

000

000

000

130

310

411

,PRSTR CONC BEAM STR,WATER,

AVEL,SEEDING,SIGNING,STRIPING

GR,GRAVL,PL MIX SURF,PED UNDPS

GUARDRAIL,BRIDGE RAIL,GRADE,GR

SIGNING

10/11/01

11/13/06

07/03/06

11/12/01

04/30/07

08/14/06

10/01/04

10/09/07

09/06/06

07/18/05

03/22/07

  4,280,188

    667,425

     23,955

   3,995,495

     765,107

      23,419

    614,197

          0

          0

      21,999

120

75

25

41

0

0

     399,549

      76,512

       3,279

      11,000

     875,592

     144,921

      11,575

   4,972,971

     852,245

      21,999

District 2 - Butte

12401

01B06

02506

MARONICK CONST. LLC           

EDWARD T COPPS CONSTRUCTION   

OMO CONSTRUCTION INC          

  4,609,692

    765,107

     23,419

    161

     75

     25

124

111

100

219

189

105

111

117

76

17.6

17

52.6

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     901,450

   6,745,046

   5,843,596   7,186,243

     584,359

123 16.9

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,180,621$

  10,177,895$

   9,325,338$  10,606,877

     899,727

114

%

% 16.8 %

%

215 FELLOWS,TIM         

TIED

    120

     45

    165

108 %208 %

    300

     59

    359

107 %155 %

$

$

$

$

$

$

$

$

$

   1,216,845

$

$

     584,359$

$

$

$

$

$

$

$

$

$

$

$

   1,780,857$

   1,149,359$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

BEAVERHEAD,GALL

BEAVERHEAD

Days

Days

U

I

05807

00015

.403

51.6

1.217

51.9

.814

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.313

.484

MI

MI

MI

KM

KM

KM

1.797

MI

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

406 444-1280

406 444-1280

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING

PENDING
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HSIP 0002(762)

STPX 1(45)

BR 9001(50)

SFCS 324-1(2)21

STPS 324-1(4)13

2002-D2-SLOPE FLATTENING

BIG HOLE GRAZING ASSOC - WETLA

HORSE PRAIRIE CR. - 3 KM NW GR

15KM WEST OF GRANT - WEST

GRANT - WEST

5370

4668

4791

4318

4476

762

045

050

002

004

000

000

000

000

000

310

510

221

183

140

ING

PROVEMENTS

CING,SEAL & COVER

SLOPE FLATTENING,CULVERTS,SIGN

WETLAND DEVELOPMENT & OTHER IM

BRIDGE & APPROACH ROAD

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

04/09/07

10/05/07

04/09/07

11/15/04

11/15/04

05/14/07

11/07/07

07/09/07

01/22/05

01/22/05

05/17/07

11/28/07

12/06/06

12/06/06

12/06/07

     80,641

     85,870

    463,987

    679,523

  6,248,874

      43,876

      78,595

     425,842

     640,393

   5,742,102

          0

          0

          0

      3,762

    212,247

      48,662

           0

           0

           0

   6,365,000

15

0

80

175

175

0

0

0

0

6

       5,352

      13,233

      56,676

      64,039

     574,210

      15,085

           0

           0

           0

     690,000

      12,674

      19,962

     125,062

      49,418

     713,823

      43,060

      21,948

     444,635

     733,122

   6,363,318

District 2 - Butte

03207

04907

06307

11404

11404

WINDY RIDGE CONSTRUCTION INC  

T & T CONTRACTING INC         

EDWARD T COPPS CONSTRUCTION   

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

     43,876

     78,595

    425,842

    644,155

  5,954,348

     15

      0

     80

    175

    181

88

28

104

114

100

84

151

221

77

103

27

99

101

97

29.4

91

28.1

6.7

11.2

2

Contract Totals for :

Proj. Count:
   6,928,397

  6,382,495

     216,009

   6,598,503

   7,005,393   7,096,440

     638,249

101 10.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

11404

% %

TIED

TIED

    175

      6

    181

97 %101 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     763,241

$

$

     754,039$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

X

S

01115

00324

.7

21.25

.7

27.76

0

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

10.5

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

DAVIES-JIM (U1952)

URBAN-LAWRENCE (U4004)

MILLER-BRYAN (U5993)

TRIBELHORN-LESLY (U9158)

CONWAY-TIM (U1589)

406 444-6227

406 444-6224

406 444-9413

406 444-6242

406 444-7292

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 29-1(44)0

HSIP 15-3(68)143

HSIP 69-1(26)11

STPP 13-1(43)56

ENNIS - WEST

2001-SNOWFENCE-NORTH TRASK INT

2002 - CURVE - NE OF WHITEHALL

HARRISON-SOUTH

5518

5027

5378

5959

044

068

026

043

000

000

000

000

180

310

310

183

ENT MARKING

OVERLAY,SEAL & COVER

SNOW FENCE

GRADE,GRAVEL,PMS OVERLAY,PAVEM

SEAL & COVER

03/06/06

06/05/07

07/09/07

02/05/07

09/25/06

08/27/07

08/06/07

07/10/07

09/12/07

09/28/07

    808,872

    130,480

  1,284,105

    721,526

     741,415

     111,248

   1,075,778

     611,668

          0

          0

          0

          0

     840,640

           0

           0

           0

45

35

75

25

0

0

0

0

      66,727

      11,104

     107,578

      61,056

     126,097

           0

           0

           0

     133,857

      18,121

     153,871

      39,124

     775,731

     106,198

   1,020,785

     572,893

District 2 - Butte

14206

03507

04507

06107

HOLLOW CONTRACTING INC        

WESTERN TRAFFIC CONTROL INC   

A M WELLES INC                

RIVERSIDE CONTRACTING INC     

    741,415

    111,248

  1,075,778

    611,668

     45

     35

     75

     25

92

95

95

94

106

163

143

64

222

91

76

32

17.3

17.1

15.1

6.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 12.508
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,059,147

   8,460,749$

     216,009$

   8,676,757$

   9,186,238$   9,256,058

     860,028

101 % 13.1 %

212 HANCOCK,DALE        
    415

      6

    421

111 %115 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,211,292$

   1,052,642$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MADISON             

JEFFERSON           

JEFFERSON           

MADISON             

Days

Days

P

I

P

P

00029

00015

00069

00013

0

143

10.75

55.5

5.698

143.9

11.33

75.4

5.698

.9

.58

19.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.19

1.452

.935

32.097

MI

MI

MI

MI

KM

KM

KM

KM

20.174

MI

KM

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

406 494-9636

406 444-1280

406 444-6227

406 494-9636

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 15-2(89)124

IM 15-2(88)116

NH 8-4(32)102

STPP 14-1(9)6

BRIDGE SKID TREATMENT - BUTTE

BUXTON - N & S

US 287 PASS LN - N THREE FORKS

EAST OF TOWNSEND

5297

4292

3377

1510

089

088

032

009

001

000

000

000

232

180

130

140

VE APPROACHES

,PAVEMENT MARKINGS

CING,PAVEMENT MARKINGS

RAIL,ELEC,DRAIN,FENCE,SEEDING,

BRIDGE DECK TREATMENT,GRIND,PA

OVERLAY,SEAL & COVER,GUARDRAIL

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PMBS,BRIDGE,GUARD

07/03/06

03/06/06

12/12/05

12/18/06

07/31/06

07/31/06

02/07/07

02/22/07

10/10/07

  1,224,775

  2,468,659

  4,883,259

  6,233,493

   1,373,720

   2,339,444

   5,123,200

   5,374,551

          0

-    34,049

     51,404

          0

   1,505,253

   2,410,239

   5,441,280

           0

90

90

105

160

0

0

13

0

     155,950

     210,550

     614,784

     537,455

     165,578

     210,550

     552,676

           0

     152,733

     189,742

     510,313

     760,137

   1,458,385

   2,397,768

   5,327,286

   5,836,548

District 2 - Butte

07606

16206

01C05

01C06

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

  1,373,720

  2,305,395

  5,174,604

  5,374,551

     90

     90

    118

    160

97

99

98

109

92

90

92

141

82

100

97

91

10.5

7.9

9.6

13

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 26.592
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,829,545

   5,511,858$

-     34,049$

   5,477,809$

   5,714,186$   5,556,029

     546,238

97% 10 %

214 HARRIS, DEAN        

TIED

    315

      0

    315

83%100 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     553,591$

     555,866$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@mt.gov

theld@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

BROADWATER 

BROADWATER 

Days

Days

I

I

P

P

00015

00015

00008

00014

124.69

115.884

102.18

6.4

125.084

120.702

105.4

11.2

.394

4.818

3.22

4.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.635

7.771

5.194

7.742

MI

MI

MI

MI

KM

KM

KM

KM

42.89

MI

KM

MILLER-BRYAN (U5993)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

406 444-9413

406 494-9636

406 494-9636

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 14-1(19)2

IM 15-2(87)126

STPP 59-2(12)38

2001-TURN BAY-E OF TOWNSEND

MONTANA ST EMERGENCY REPAIR-BU

RINGLING - NORTH & SOUTH

5020

5701

3878

019

087

012

000

000

000

310

231

140

TRIPE

6+0.316-1 INT MONTANA STREET

TREATED BASE,PLANT MIX BIT.SUR

GRADE,GRAVEL,PMBS,DRAIN,SIGN,S

EMERGENCY REPAIR NBI#I00015 12

GRADE,GRAVEL SURFACING,CEMENT

12/18/06

05/05/04

03/07/05

02/22/07

05/10/04

04/26/05

06/10/04

08/23/04

    523,159

    209,618

  9,671,188

     494,069

     161,468

   9,329,696

          0

     83,727

    220,636

           0

   9,766,912

160

40

200

0

0

18

      49,407

      24,220

     839,673

           0

   1,234,270

      51,286

      20,784

   1,296,981

     368,262

     238,407

   9,541,151

District 2 - Butte

01C06

01E04

03205

JIM GILMAN EXCAVATING INC     

SLETTEN CONSTRUCTION CO       

SCHELLINGER CONST CO.,INC.    

    494,069

    245,195

  9,550,332

    160

     40

    218

75

148

98

104

86

105

91

20

99

13.9

8.7

13.6

2

Contract Totals for :

Proj. Count:
   6,756,652

  5,868,620

           0

   5,868,620

   5,868,620   6,204,810

     586,862

106 13.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 8.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,849,529

01C06

  11,153,288$

     135,131$

  11,288,419$

  11,471,368$  11,770,503

   1,225,866

103

%

% 11.4 %

%

211 HELD,TERRY          

TIED

    160

      0

    160

91 %138 %

    305

     13

    318

85%115 %

$

$

$

$

$

$

$

$

$

     811,423

$

$

     586,862$

$

$

$

$

$

$

$

$

$

$

$

   1,342,520$

   1,163,758$

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JEWETT, JIMMY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@mt.gov

jjewett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BROADWATER 

SILVERBOW           

MEAGHER             

Days

Days

P

I

00014

00015

2.2

126.316

2.5

126.316

.3

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.484

0

MI

MI

MI

KM

KM

KM

13.42

MI

KM

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

406 444-6227

406 494-9636

E

E

M

MI

MI

KM

KM

MI

MI

MI

PENDING
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CM-STPP 1299(14)

STPP 50-2(43)89

NH 11-1(49)43

SFCU-STPS 291-1(5)1

CITYWIDE SIGNALS - BOZEMAN

MAIN STREET - BOZEMAN

TURN BAY-13 KM S OF LIVINGSTON

MAIN & JACKRABBIT LN - BELGRAD

4555

4312

4799

4471

014

043

049

005

000

000

000

000

410

160

310

410

 & COVER,SIGNALS

& COVER

RM DRAINS,SIGNING,PAVEMENT MAR

COLD MILLING,FILL,OVERLAY,SEAL

GRADE,GRAVEL SURFACE,PMS,SEAL

PMBS,TRF SGNL,C&G,SIDEWALK,STO

05/07/07

05/07/07

05/07/07

03/06/06

05/21/07

05/21/07

06/04/07

04/03/06

04/17/07

  1,797,448

  1,752,796

    608,922

  1,886,418

   2,110,828

   1,965,211

     588,834

   2,068,792

          0

          0

          0

     51,667

           0

           0

           0

           0

110

110

30

60

0

0

0

7

     351,168

     324,671

      76,369

     248,255

           0

           0

           0

           0

     140,353

     207,315

      59,301

     228,698

   1,957,202

   1,908,015

     612,353

   2,102,589

District 2 - Butte

03407

03407

09407

13A05

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

BIG SKY ASPHALT INC           

J T L GROUP INC - BELGRADE    

  2,110,828

  1,965,211

    588,834

  2,120,458

    110

    110

     30

     67

93

97

104

102

40

64

78

92

91

91

100

99

7.2

10.9

9.7

10.9

2

Contract Totals for :

Proj. Count:
   3,550,244

  4,076,039

           0

   4,076,039

   4,076,039   3,865,217

     675,839

95 9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.65
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,716,772

03407

  16,063,361$

     272,303$

  16,335,663$

  16,500,577$  16,121,310

   1,840,136

98

%

% 12 %

%

223 JEWETT, JIMMY       

TIED

TIED

    110

      0

    110

91 %51 %

    400

     25

    425

97%86%

$

$

$

$

$

$

$

$

$

$

$

$

     347,668

$

$

     675,839$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,932,648$

   2,234,733$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JEWETT, JIMMY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jjewett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

                    

GALLATIN            

PARK                

GALLATIN            

Days

P

P

S

00050

00011

00291

88.21

43.233

.752

90.28

43.737

.828

2.07

.504

.076

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.339

.813

.123

MI

MI

MI

MI

KM

KM

KM

KM

4.275

MI

KM

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

406 444-1280

406 494-9636

406 494-9636

406 444-9369

E

E

E

MI
KM

MI

MI

MI

MI
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IM 0002(697)

IM 0002(508)

IM 90-6(90)304

IM 90-6(91)313

D2 - SEISMIC RETROFIT (PHASE I

BOZEMAN AREA SEISMIC RETROFIT

BOZEMAN - BEAR CANYON

MRL OVERPASS - 7 KM EAST OF BO

3095

3871

3612

4187

697

508

090

091

001

000

000

000

230

230

181

221

& COVER,SIGN,STRIPE,FENCE

ETORFIT

OVERLAY,SEAL & COVER

NG

BRIDGE,GRADE,GRAVEL,PMBS,SEAL

BRIDGE DECK REHAB. & SEISMIC R

GRADING,MILL & FILL,PLANT MIX

GRADE,GRAVEL.PLANT MIX SURFACI

12/18/06

03/07/05

03/07/05

03/07/05

02/20/07

04/04/05

04/04/05

04/04/05

11/02/07

11/02/07

11/02/07

  3,686,715

  3,802,116

  4,436,189

  5,299,047

   3,924,794

   2,543,425

   4,828,423

   5,257,529

          0

          0

     81,438

    152,709

           0

   2,897,793

   5,223,737

   5,752,191

150

200

200

200

0

0

0

1

     400,480

     203,474

     386,274

     420,602

           0

     289,779

     500,000

     463,109

     384,909

     270,268

     502,218

     535,080

   3,603,150

   2,741,263

   5,218,423

   5,370,036

District 2 - Butte

04606

08205

08205

08205

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  3,924,794

  2,543,425

  4,909,861

  5,410,237

    150

    200

    200

    201

92

95

100

93

96

93

100

116

83

13

13

12

10.7

9.9

9.6

10

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,873,721  13,329,722

   1,010,350

96 9.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,224,067

08205

  16,554,171$

     234,147$

  16,788,317$

  17,798,515$  16,932,872

   1,410,830

95

%

% 10 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

12 %104 %

    350

      1

    351

43%102 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,307,566

$

$

   1,252,888$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,692,475$

   1,653,368$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

S

I

I

I

00205

00090

00090

00090

4.8

303.508

303.553

314.08

5.14

313.447

313.674

314.08

.34

9.939

10.121

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.548

16.031

16.324

0

MI

MI

MI

MI

KM

KM

KM

KM

32.903

MI

KM

BRANDENBERGER-STEPHANIE

JOHNSON-DAVID F (U4472)

DAVIES-JIM (U1952)

JOHNSON-DAVID F (U4472)

406 444-7675

406 444-6261

406 444-6227

406 444-6261

E

E

E

E

MI
KM

MI

MI

MI

MI
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CM 1899(13)

STPHS 1805(15)

HSIP 29-3(3)72

IM 90-3(88)173

HSIP 1806(4)

1999 - SIGNAL UPGRADE - BUTTE

2002-TURN BAYS-BUTTE

2002 - SIGNING/GUARDRAIL - SOU

FENCING - PHOSPHATE TO BECK HI

2001 - SIGNALS - FRONT/MAIN -

4180

5371

5367

4260

5025

013

015

003

088

004

000

000

000

000

000

410

310

310

310

410

NG,SIDWALKS & CURB,SIGNING &

NG,SIDEWALKS & CURB,SIGNING &

GNING UPGRADE

TTE

TRAFFIC SIGNAL UPGRADE,SURFACI

TRAFFIC SIGNAL UPGRADE,SURFACI

GUARDRAIL,NEW DELINEATORS & SI

INTERSTATE FENCEING

INTERSECTION IMPROVEMENT IN BU

07/05/05

07/05/05

11/09/07

12/18/06

04/09/07

09/12/05

09/12/05

04/30/07

05/24/07

01/29/07

01/29/07

07/23/07

    647,223

     21,454

     72,878

    277,805

    221,771

   1,378,682

      30,566

      53,539

     253,117

     253,221

    248,073

          0

          0

          0

          0

   2,484,785

      33,662

           0

     260,000

           0

75

75

24

85

60

5

0

0

0

0

     140,925

     140,925

       9,015

     253,117

      33,376

           0

       5,000

           0

      44,440

           0

     347,073

       4,472

           0

      42,769

      64,820

   1,719,371

      31,663

           0

     248,095

     238,116

District 2 - Butte

01804

01804

02B07

04C06

06207

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

G S T INC                     

EIGHORN FENCING LLC           

SOUTH HILLS ELECTRIC          

  1,626,755

     30,566

     53,539

    253,117

    253,221

     80

     75

     24

     85

     60

69

94

0

95

94

246

89

0

96

194

113

120

62

90

20.2

14.1

17.2

27.2

2

Contract Totals for :

Proj. Count:
     668,677

  1,409,248

     248,073

   1,657,321

   2,518,447   1,751,034

     281,850

70 20.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01804

% %

TIED

TIED

TIED

     75

      5

     80

113 %241 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     351,545

$

$

     145,925$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

JEFFERSON,SILVER

POWELL              

SILVER BOW          

Days

P

U

I

U

00029

01805

00090

01806

84.89

.2

170.2

.25

90.14

.2

195.408

.25

5.25

0

25.208

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.468

0

40.658

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

406 444-1280

406 444-1280

406 444-1280

406 494-9636

406 444-1280

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 29-4(27)85

STPS 357-1(6)5

ELIZABETH WARREN INT IMP - BUT

SOUTH OF ALDER - SOUTH

4180

5480

027

006

001

000

410

180

TTE

G OVERLAY,SEAL & COVER

INTERSECTION IMPROVEMENT IN BU

DIGOUTS,PLANT MIX BIT.SURFACIN

04/09/07

05/09/05

05/24/07

06/14/05

08/31/05

04/25/07

    356,315

  1,154,834

     425,235

   1,272,559

          0

     18,006

           0

   1,354,147

60

0

0

0

      56,595

     127,256

           0

     135,415

      86,539

     134,210

     424,486

   1,355,240

District 2 - Butte

06207

06405

SOUTH HILLS ELECTRIC          

JIM GILMAN EXCAVATING INC.    

    425,235

  1,290,565

     60

      0

100

100

153

99

90 20.4

9.9

2

Contract Totals for :

Proj. Count:
     578,086

    678,456

           0

     678,456

     678,456     662,602

      89,971

98 22.8

TBD

TBD %

%

%

%

% %

%

7

Project Mgr. Totals for :

Proj. Count: 37.014
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   2,752,280

06207

   3,666,919$

     266,079$

   3,932,998$

   4,864,589$   4,016,971

     761,209

83

%

% 16.9 %

%

218 STARCEVICH JOHN R.  

TIED

     60

      0

     60

90 %168 %

    244

      5

    249

79%160 %

$

$

$

$

$

$

     151,359

$

$

      89,971$

$

$

$

$

$

$

$

$

$

     679,883$

     424,766$

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

SILVER BOW          

MADISON             

Days

P

S

00029

00357

85.446

4.817

85.757

11.062

.311

6.245

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.502

10.073

MI

MI

KM

KM

59.701

MI

KM

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

406 444-1280

406 494-9636

E

E

MI
KM

MI

MI
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District 2 - Butte

53

District Totals:

Proj. Count: District Total  Length:
158.523

 110,482,572

 108,827,215$

   2,929,664$

 111,756,875$

 115,777,785$ 111,332,767

  11,508,450

96% 11.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,714

    126

  3,840

93%

Time
Used

101 %

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  12,937,439$

  12,787,562$

Engineer

Estimate

Cont.

Pymts.

Days

255.684

MI

KM
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BR-NH 24-2(19)58

STPU 5201(16)

STPU 5236(2)

STPU 5299(69)

NH 24-3(29)68

ARRASTRA CREEK - SE OF OVANDO

6TH ST NW-16TH TO SMELTER-GREA

2ND AVE S-7TH TO 9TH-GT FALLS

2ND AVE N-15TH TO PARK-GTF

LINCOLN - EAST & WEST

4868

4331

4420

4667

5485

019

016

002

069

029

000

000

000

000

000

221

140

140

140

181

TORM DRAIN,ELECTRICAL,WATER &

TORM DRAIN,ELECTRICAL,WATER &

VER

BRIDGE,ROADWAY CONSTRUCTION

GRADE,GRAVEL,PMS,SEAL & COVER

GRADE,GRAVEL & PMS,SIDEWALKS,S

GRADE,GRAVEL & PMS,SIDEWALKS,S

LEVELING,PMS OVERLAY,SEAL & CO

10/05/07

05/08/06

10/05/07

10/05/07

02/06/06

06/28/06

08/02/06

09/07/07

  1,350,429

  1,315,299

    729,030

  5,380,783

  1,188,070

   1,416,830

   1,237,969

     707,992

   5,131,391

   1,187,464

          0

-    15,445

          0

          0

-    23,349

           0

   1,226,494

           0

           0

   1,202,812

140

90

250

250

70

0

13

0

0

0

     159,039

     111,417

      78,126

     495,895

      94,997

           0

     176,208

           0

           0

      93,129

         478

     202,497

       7,826

       9,427

      70,523

           0

   1,144,446

           0

           0

   1,217,612

District 3 - Great Falls

01907

02406

03907

03907

05106

SLETTEN CONSTRUCTION COMPANY  

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

SCHELLINGER CONST CO INC      

  1,416,830

  1,222,524

    707,992

  5,131,391

  1,164,116

    140

    103

    250

    250

     70

0

93

0

0

101

0

115

10

2

76

99

97

17.7

5.8

2

Contract Totals for :

Proj. Count:
   6,109,813

  5,839,383

           0

   5,839,383

   5,839,383           0

     574,021

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03907

% %

TIED

TIED

TIED

    250

      0

    250

0 %3 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      17,253

$

$

     574,021$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

CASCADE             

CASCADE             

CAASCADE            

LEWIS & CLARK,POW

Days

P

U

U

P

00024

05201

05236

00024

57.843

2.16

.48

67.71

58.231

2.46

.65

75.76

.388

.3

.17

8.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.626

.484

.274

12.984

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCCRAY-KEVIN (U5800)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 444-6265

406 454-5900

406 444-6229

406 444-6229

406 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 24-2(20)43

IM 15-5(114)257

STPP 3-2(55)41

OVANDO - EAST

CASCADE - ULM

MAIN AVENUE - CHOTEAU

4777

5759

5952

020

114

055

000

000

000

181

183

181

VER

ALK,CURB & GUTTER

LEVELING,PMS OVERLAY,SEAL & CO

SEAL & COVER

PMS OVERLAY,SEAL & COVER,SIDEW

02/06/06

06/05/07

06/05/07

08/02/06

07/16/07

07/16/07

09/07/07

09/25/07

10/02/07

  2,074,600

    839,308

    526,539

   2,062,536

     704,085

     611,688

     16,798

          0

          0

   2,356,020

           0

           0

70

30

35

0

0

0

     165,003

      78,091

      67,338

     165,003

           0

           0

     148,031

      28,775

      68,266

   2,290,770

     680,753

     589,436

District 3 - Great Falls

05106

06507

10507

SCHELLINGER CONST CO INC      

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  2,079,333

    704,085

    611,688

     70

     30

     35

97

97

96

90

37

101

97

83

106

6.5

4.2

11.6

2

Contract Totals for :

Proj. Count:
   3,262,670

  3,250,000

-      6,551

   3,243,449

   3,558,832   3,508,382

     260,000

99 6.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 35.058
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,404,058

05106

  13,059,955$

-     21,996$

  13,037,959$

  13,357,312$   5,923,017

   1,249,906

44

%

% 9 %

%

388 AAFEDT, RANDY       

TIED

     70

      0

     70

97 %85 %

    615

     13

    628

37%41%

$

$

$

$

$

$

$

$

$

     218,554

$

$

     258,132$

$

$

$

$

$

$

$

$

$

$

$

     535,823$

   1,312,829$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@mt.gov

mbeckedahl@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK,POW

CASCADE             

TETON               

Days

Days

P

I

P

00024

00015

00003

43.4

256.5

40.63

55.7

269.3

41.68

12.3

12.8

1.05

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.839

20.645

1.694

MI

MI

MI

KM

KM

KM

56.546

MI

KM

SQUIRES-BILL (U8461)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

406 444-6228

406 454-5900

406 454-5900

E

E

E

MI

MI

KM

KM

MI

MI

MI
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ER 58-1(23)30

NH 1-3(33)204 F

MT-NH 1-3(40)247

ER 409-1(6)32

US 89 DAMAGE - NW OF BROWNING

EAST GLACIER - WEST

CUT BANK-WEST

MTS 409 SLIDE-S OF WHITLASH

5236

1814

1310

5234

023

033

040

006

000

000

000

000

140

180

140

151

D RAIL,DRN,FENCE,SEED,SIGN & S

SSED STRUCTURE

 PLACE,SEED & DRAINAGE

SLIDE REPAIR

GRADE,GRAVEL,DIGOUTS,PMBS,GUAR

GRADE,GRAVEL,PLANT MIX,PRESTRE

GRADE,GRAVEL,TOPSOIL SALAVGE &

07/03/06

11/13/06

10/02/06

11/24/03

08/04/06

12/11/06

10/31/06

04/26/04

08/14/07

11/13/07

06/12/04

09/14/04

    197,425

  3,786,901

 14,993,330

    124,605

     356,493

   3,863,161

  15,455,555

     138,914

-    22,189

          0

     85,068

     18,400

   4,316,850

  16,654,747

     203,864

25

120

180

30

0

0

1

0

      35,649

     347,685

   1,854,667

      16,670

     347,685

   1,853,395

      47,832

     217,062

     276,308

   1,245,439

      43,587

     306,415

   3,921,680

  15,769,052

     181,992

District 3 - Great Falls

02606

04B06

05606

01B03

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

S K CONSTRUCTION INC          

CENTURY COMPANIES, INC.       

    334,304

  3,863,161

 15,540,624

    157,314

     25

    120

    181

     30

86

91

95

89

609

79

67

91

100

96

99

57

70.8

7

7.9

23.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,977,656

  19,675,209$

      62,879$

  19,738,089$

  21,328,090$  19,997,147

   2,238,001

94% 8.7 %

386 BECKEDAHL MARK      
    325

      1

    326

98%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,738,809$

   2,236,729$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@mt.gov

gberg@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GLACIER             

GLACIER             

GLACIER             

LIBERTY             

Days

Days

P

P

P

S

00058

00001

00001

00409

30.3

204.3

246.01

31.7

30.3

208.96

254.81

0

4.66

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

7.516

14.194

MI

MI

MI

MI

KM

KM

KM

KM

21.71

MI

KM

KRINGS-DAMIAN (U5007)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

GIARD-JASON (U2988)

406 444-6225

406 454-5900

406 444-6225

406 454-5899

E

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI

PENDING



17-DEC-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 33 of 64

NH-STPU-HSIP 1-6(52)381

NH 1-6(55)342

STPS 432-2(5)40

NH 10-2(30)43

FBD-MT 0002(524)

US-2 - HAVRE

RUDYARD - GILDFORD

RUDYARD - SOUTH

FORT BENTON - LOMA

FERRY REHABS - MISSOURI RIVER

4321

5568

5509

4817

4493

052

055

005

030

524

000

000

000

000

000

140

181

181

181

650

COVER,DRAIN,SEEDING,SIGNING

TRIPING

IPING,SEAL & COVER

VER,GUARDRAIL

BOAT-CROSSING SITES

GRADE,GRAVEL,PMBS,PCCP,SEAL &

CLOD MILLING,LEVELING,PMBS & S

COLD MILLING.LEVELING,PMBS,STR

LEVELING,PMS OVERLAY,SEAL & CO

RREHABILITATION OF THREE FERRY

03/05/07

11/14/05

11/14/05

11/14/05

02/09/04

04/09/07

03/10/06

03/10/06

01/27/06

03/22/04

08/08/07

08/08/07

10/25/06

10/05/04

08/10/07

 26,111,453

  1,770,691

    691,694

  1,705,855

    832,037

  28,807,619

   1,938,421

     749,448

   1,598,205

     767,347

          0

          0

          0

          0

          0

           0

           0

           0

   1,722,099

           0

300

45

45

60

0

0

0

0

0

0

   1,996,057

     271,379

     104,923

     207,767

      61,388

           0

           0

           0

     103,314

           0

     736,631

      94,992

      58,797

      74,197

     192,031

  16,926,010

   1,786,831

     697,624

   1,710,668

     712,287

District 3 - Great Falls

02207

03A05

03A05

04305

06104

NELCON INC                    

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

DIAMOND CONSTRUCTION, INC.    

 28,807,619

  1,938,421

    749,448

  1,598,205

    767,347

    300

     45

     45

     60

      0

59

92

93

99

93

37

35

56

72

313

100

100

97

4.4

5.3

8.4

4.3

27

2

Contract Totals for :

Proj. Count:
   2,462,385

  2,687,869

           0

   2,687,869

   2,687,869   2,484,455

     376,302

92 6.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03A05

% %

TIED

TIED

     45

      0

     45

100 %41 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     153,789

$

$

     376,302$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

HILL                

HILL                

HILL                

CHOUTEAU            

STATEWIDE           

Days

P

P

S

P

00001

00001

00432

00010

381.399

342.16

40.47

43.39

383.665

354.58

46.48

52.224

2.266

12.42

6.01

8.834

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.655

20.032

9.694

14.248

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR (U6573)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

NORDHAGEN-BLAIR (U6573)

406 444-9128

406 454-5900

406 454-5900

406 454-5900

406 444-9128

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 1-4(32)292

NH-STPU-CM-MT-STPE15-4(108)191

CM 5899(22)

NH 8-2(70)44

DEVON - E & W

SOUTH HELENA INTERCHANGE

SIGNAL UPGRADE - HELENA

MONTANA-BUTTE TO 11TH-HELENA

5763

5587

4921

5950

032

108

022

070

000

000

000

000

181

110

410

180

EMENT MARKING

RAVEL SURFACE,PMS,STRUCTURE

PMS OVERLAY,SEAL & COVER & PAV

INTERCHANGE,ROUNDABOUT,GRADE,G

SIGNAL UPGRADE

MILL,FILL,PMS OVERLAY,PMSC

11/14/05

07/03/06

09/10/07

09/10/07

01/08/06

08/14/06

08/02/06

04/11/07

  1,103,540

 10,850,338

  1,977,682

    230,910

   1,198,486

   9,973,924

   1,480,411

     218,082

          0

     81,308

          0

          0

           0

  10,762,508

           0

           0

40

220

120

120

0

6

0

0

     167,788

     997,392

     248,821

      36,768

           0

   1,065,285

           0

           0

      70,681

     901,434

         817

           0

   1,125,170

   9,763,279

           0

           0

District 3 - Great Falls

06B05

01606

01807

01807

RIVERSIDE CONTRACTING INC     

HELENA SAND & GRAVEL INC      

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

  1,198,486

 10,055,232

  1,480,411

    218,082

     40

    226

    120

    120

94

91

0

0

42

85

0

0

88

92

6.3

9.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 37.537
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  32,339,875

  35,198,440$

      18,400$

  35,216,840$

  35,387,284$  23,140,582

   2,825,972

65% 5.5 %

384 BERG, GARY          

TIED

TIED

    475

      0

    475

33%46%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,270,916$

   2,752,681$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@mt.gov

jcarlson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TOOLE               

JEFFERSON,LEWIS&

LEWIS & CLARK

LEWIS & CLARK

Days

Days

P

I

P

00001

00015

00008

291.748

190.5

43.863

299.755

190.5

44.083

8.007

0

.22

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.915

0

.355

MI

MI

MI

MI

KM

KM

KM

KM

60.544

MI

KM

MCOMBER-CHRISTIE (U3065)

VOELLER-TERRY (U2597)

ULBERG-IVAN (U9228)

ROUSE-DUSTIN (U9174)

406 454-5900

406 444-9457

406 444-6217

406 444-6229

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 8-2(72)44

NH 108-1(2)0

UPP 5819(2)

STPHS 25(48)

STPHS 25(54)

11TH AVENUE - HELENA

PROSPECT-FEE TO MONTANA AVE.-H

FEE - 11TH TO PROSPECT

2000-SLOPE FLTN/GRAIL-L&C CTY

2003 - GUARDRAIL - MARYSVILLE

5949

5948

6272

4699

5860

072

002

002

048

054

000

000

000

000

000

183

180

180

310

310

SEAL & COVER

MILL,FILL,SEAL & COVER

MILL,FILL,SEAL & COVER

SLOPE FLATTING & GUARDRAIL

GUARDRAIL

09/10/07

09/10/07

09/10/07

08/28/06

08/28/06

10/03/06

10/03/06

11/09/06

11/09/06

     95,842

    648,424

     32,924

    131,833

     46,134

     103,209

     617,901

      29,046

     131,155

      42,662

          0

          0

          0

          0

          0

           0

           0

           0

     143,094

      45,000

120

120

120

30

30

0

0

0

0

0

      17,405

     104,018

       4,909

      15,739

       5,119

           0

           0

           0

      17,172

      17,079

       1,116

         189

           0

      10,681

      14,308

           0

           0

           0

     139,634

      44,070

District 3 - Great Falls

01807

01807

01807

04806

04806

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

H L CONSTRUCTION              

H L CONSTRUCTION              

    103,209

    617,901

     29,046

    131,155

     42,662

    120

    120

    120

     30

     30

0

0

0

98

98

6

0

0

62

84

80

80

7.6

32.5

5

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,985,782

     177,967

  2,448,649

    173,817

           0

           0

   2,448,649

     173,817

   2,448,649

     188,094

           0

     183,704

     411,921

      20,858

0

98

0

13.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01807

04806

%

%

%

%

TIED

TIED

TIED

TIED

TIED

    120

     30

      0

      0

    120

     30

0

80

%

%

1

73

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       2,122

      24,989

$

$

$

$

     411,921

      34,251

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

P

P

U

X

00008

00108

05819

25501

44.083

.192

0

0

45.001

.907

.09

1

.918

.715

.09

1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.481

1.153

.145

1.613

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

406 444-6229

406 444-6229

406 444-6229

406 444-6217

406 444-6217

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPHS 5809(19)

STPP 44-1(15)14

IM 15-8(62)380

STPE 51(42)

SAFETY IMPROVEMENT - NORTH OF

VALIER - EAST

SUNBURST - SOUTH

OILFIELD AVE. PATH - SHELBY

4440

5951

5760

5970

019

015

062

042

000

000

000

000

310

183

183

620

ER,CRUSHED BASE COURSE,CURB &

 RAIL,SIDEWALK,C&G,SIGNING

 RAIL,C&G,SIGNING

PLANT MIX BIT.SURF.,SEAL & COV

SEAL & COVER

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

12/13/04

06/05/07

04/09/07

04/09/07

02/24/05

07/30/07

05/17/07

05/17/07

01/26/07

10/02/07

10/03/07

10/03/07

  1,519,358

    499,001

    711,683

    163,943

   1,616,872

     407,070

     817,811

     148,440

     94,123

          0

          0

          0

           0

           0

           0

75

20

90

90

-3

0

0

0

     194,025

      45,148

      72,612

     164,416

           0

           0

           0

     321,147

      30,704

      27,133

           0

   1,806,395

     377,652

     780,471

      86,066

District 3 - Great Falls

05904

05507

07107

07107

HELENA SAND & GRAVEL INC      

PAVEMENT MAINTENANCE SOLUTIONS

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  1,710,995

    407,070

    817,811

    148,440

     72

     20

     90

     90

112

93

95

58

166

68

37

0

101

85

96

96

17.8

8.1

3.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 4.043
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,533,445

  14,213,262$

     175,431$

  14,388,693$

  15,016,123$  11,753,378

   1,624,196

78% 10.6 %

387 CARLSON, JACK       

TIED

TIED

    445

      3

    448

68%73%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,249,692$

   1,705,482$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@mt.gov

mklette@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK

PONDERA             

TOOLE               

TOOLE               

Days

Days

U

P

I

P

05809

00044

00015

00067

1.7

14.3

380.3

0

2.8

27.84

389.5

1

1.1

13.54

9.2

1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.774

21.839

14.839

1.613

MI

MI

MI

MI

KM

KM

KM

KM

6.521

MI

KM

DALSOGLIO-MICHAEL (U1921)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

WOSOBA-LEROY (U0342)

406 444-6250

406 454-5900

406 454-5900

406 444-6156

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH 1-4(33)278

STPP 67-1(5)0

IM 15-6(37)323

STPS 365-1(8)14

STPP 21-1(19)4

SHELBY-EAST

SHELBY - NORTH

BRADY - N & S (NB)

23 KM EAST OF BRADY - EAST

CONRAD - NORTHEAST

5765

5770

5484

5773

5769

033

005

037

008

019

000

000

000

000

000

180

180

181

181

181

 RAIL,SIDEWALK,C&G,SIGNING

 RAIL,SIDEWALK,SIGNING

LL

LL

,SEAL & COVER

CMILL,PMBS,SEAL & COVER,BRIDGE

CMILL,PMBS,SEAL & COVER,BRIDGE

OVERLAY,SEAL & COVER,MILL & FI

OVERLAY,SEAL & COVER,MILL & FI

COLD MILLING,PLANT MIX OVERLAY

04/09/07

04/09/07

02/05/07

02/05/07

02/06/06

05/17/07

05/17/07

06/21/07

06/21/07

06/15/06

10/03/07

10/03/07

09/22/07

09/22/07

09/21/06

08/02/07

    820,250

    372,804

  1,470,160

    464,127

    456,822

     944,424

     439,941

   1,350,141

     427,099

     555,556

          0

          0

          0

          0

          0

           0

   1,496,680

           0

     558,391

90

90

45

45

30

0

0

0

0

0

      84,002

      35,195

     108,011

      37,957

      50,000

           0

     165,485

           0

      47,715

     114,406

      54,458

     115,493

      40,480

      46,725

   1,046,133

     449,239

   1,271,458

     387,132

     556,558

District 3 - Great Falls

07107

07107

09107

09107

13106

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

    944,424

    439,941

  1,350,141

    427,099

    555,556

     90

     90

     45

     45

     30

111

102

85

91

100

136

155

70

107

98

96

96

96

96

97

10.9

12.1

9.1

10.5

8.4

4

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,068,680

   1,934,287

  2,350,616

  1,777,240

           0

           0

   2,350,616

   1,777,240

   2,350,616

   1,923,779

   2,361,909

   1,658,590

     356,225

     145,968

100

86

8.3

9.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07107

09107

%

%

%

%

TIED

TIED

TIED

TIED

     90

     45

      0

      0

     90

     45

96

96

%

%

55

77

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     195,997

     155,973

$

$

$

$

     356,225

     203,442

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

TOOLE               

TOOLE               

PONDERA,TETON   

PONDERA,TETON   

PONDERA             

Days

P

P

S

P

00001

00067

00365

00021

278.091

.455

14.306

3.746

280

1.755

17.306

5.175

1.909

1.3

3

1.429

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.079

2.097

4.839

2.305

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

406 444-6229

406 444-6229

406 454-5900

406 454-5900

406 444-6225

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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CM 5299(71)

IM 15-4(118)229

IM 315-5(14)0

IM 15-5(109)247

SIDEWALKS - FOX FARM / PARK GA

AUGUSTA INTCH-HARDY CREEK

GREAT FALLS URBAN

D3 - ROADSIDE MANAGEMENT

4568

6010

5947

5134

071

118

014

109

000

000

000

000

620

183

181

510

SE,ELEC,SIGNING & STRIPING

TE 15

SIDEWALKS,CURB & GUTTER IN GTF

SEAL & COVER & STRIPING

COLD MILLING,PMBS,PM SEAL COUR

EROSION CONTROL ALONG INTERSTA

04/09/07

07/03/06

06/05/07

02/05/07

05/10/07

07/26/06

07/16/07

04/10/07

08/03/07

09/23/06

10/11/07

05/18/07

09/06/07

    285,083

    742,384

    927,576

    315,540

     341,716

     812,302

     919,250

     217,115

          0

          0

          0

          0

     447,593

           0

           0

           0

0

25

45

0

0

0

0

0

      45,473

      64,985

      96,857

     204,802

      53,711

           0

           0

           0

      48,496

      26,659

      56,647

      31,684

     398,905

     802,727

     867,528

     244,127

District 3 - Great Falls

01207

06606

07507

10107

UNITED MATERIALS OF GREAT FALL

RIVERSIDE CONTRACTING INC     

UNITED MATERIALS OF GREAT FALL

SHUMAKER TRUCKING AND EXCAVATI

    341,716

    812,302

    919,250

    217,115

      0

     25

     45

      0

89

99

94

112

90

41

58

15

80

98

12.2

3.3

6.5

13

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 31.378
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,958,790

   5,090,482$

           0$

   5,090,482$

   5,239,856$   4,954,709

     597,341

95% 8.7 %

383 KLETTE, MIKE        
    185

      0

    185

95%66%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     429,399$

     652,530$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@mt.gov

rvosen@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE,LEWIS &C

CASCADE             

CASCADE             

Days

Days

I

I

00315

00015

0

247.32

1.311

270.42

1.311

23.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.115

37.258

MI

MI

MI

MI

KM

KM

KM

KM

50.611

MI

KM

LLOYD-MIKI (U0413)

PRINZING-STEPHEN (U1814)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

406 444-9200

406 454-5899

406 454-5900

406 444-6229

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 15-5(101)270

NH 101-1(2)0

CM 5299(60)

NH 102-1(2)8

NH-STPE 5205(18)

GREAT FALLS - NORTH & SOUTH

3RD ST NW - GTF

SIDEWALKS - GREAT FALLS

57TH-2ND AVE N/10TH AVE S-GTF

NORTHEAST BYPASS - GREAT FALLS

4041

5567

4920

5569

4042

101

002

060

002

018

000

000

000

000

000

170

181

620

181

130

VER

GNING LIGHTING,TRAFFIC SIGNALS

CRACK SEAT PCCP,PMSO,SEAL & CO

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,PCCP,PMBS,STROM DRAIN,SI

11/13/06

05/08/06

05/08/06

05/08/06

05/27/04

03/12/07

06/06/06

06/06/06

06/06/06

07/06/04

09/24/07

09/24/07

09/24/07

05/11/07

 11,659,221

  1,270,120

    510,781

    398,881

  6,938,185

  11,229,608

   1,303,504

     591,631

     387,610

   6,656,255

     23,802

     58,533

-     2,420

          0

    274,292

   1,394,227

     617,134

           0

   6,986,809

0

75

75

75

0

0

12

0

0

41

     898,369

     117,315

      53,247

      34,828

     798,751

     153,366

      97,334

           0

     762,227

     608,983

     111,919

      85,776

      22,184

     590,530

  10,415,651

   1,315,911

     622,301

     355,518

   6,924,339

District 3 - Great Falls

10406

12406

12406

12406

15304

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MAT'LS OF GREAT FALLS  

 11,253,410

  1,362,038

    589,211

    387,610

  6,930,546

      0

     87

     75

     75

     41

93

94

101

92

99

68

73

88

64

77

100

116

116

5.8

8.5

13.8

6.2

8.5

3

Contract Totals for :

Proj. Count:
   2,179,782

  2,282,745

      56,113

   2,338,859

   2,398,971   2,293,730

     205,390

96 9.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 41.088
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,047,771

12406

  22,458,991$

     354,207$

  22,813,198$

  23,011,648$  21,947,007

   2,314,627

95

%

% 7.2 %

%

381 VOSEN, ROBERT       

TIED

TIED

TIED

     75

     12

     87

100 %77 %

    145

     53

    198

141 %67%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     219,879

$

$

     285,528$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,582,878$

   2,366,479$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

I

U

U

U

00015

05203

05205

05205

270.467

.491

7.537

5.42

282.199

2.431

8.492

7.47

11.732

1.94

.955

2.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.923

3.129

1.54

3.306

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

66.271

MI

KM

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

DALSOGLIO-MICHAEL (U1921)

MCOMBER-CHRISTIE (U3065)

MALONE-KEVIN (U0723)

406 444-6229

406 454-5900

406 444-6250

406 454-5900

406 444-9369

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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BR 9-2(10)47

STPP 9-1(9)21

SFCS 435-1(1)0

BR 9025(34)

USRS CANAL - 13KM NE OF AUGUST

BOWMAN'S CORNER - NORTH

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

4235

4048

5804

2795

010

009

001

034

000

000

000

000

221

140

181

221

VEL,PL.MIX.BIT.SURF.,SEAL & CO

 & STRUCTURES

,REVEGETATION & STRIPING

TRUCTURE,GRADING,GRAVEL SURFAC

PREST.CONC.BM.BRIDGE,GRADE,GRA

GRADE,GRAVEL,PLANT MIX OVERLAY

COLD MILLING,PMBS,SEAL & COVER

CONCRETE,PRE-STRESSED GIRDER S

02/07/05

10/02/06

02/06/06

04/29/04

04/05/05

11/15/06

07/14/06

07/16/04

06/14/06

11/06/06

10/13/06

04/11/07

  1,517,387

 11,317,791

  1,157,634

  4,081,869

   1,384,237

   9,634,148

   1,112,510

   3,362,748

-    29,314

     20,249

-    30,390

     53,159

           0

  10,782,786

           0

   3,475,656

100

180

45

210

-2

0

0

26

     166,108

     770,732

      89,001

     504,412

           0

     926,000

           0

     625,000

     264,926

     912,965

      67,152

     654,575

   1,312,545

   9,226,278

   1,000,778

   3,432,656

District 3 - Great Falls

05105

05506

09106

09404

SLETTEN CONSTRUCTION CO       

WICKENS CONSTRUCTION INC      

SCHELLINGER CONST CO INC      

MORGEN & OSWOOD CONST. CO.,INC

  1,354,923

  9,654,397

  1,082,120

  3,415,907

     98

    180

     45

    236

95

86

90

99

159

99

75

105

99

73

100

100

20.2

9.9

6.7

19.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.575
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,074,681

  15,493,643$

      13,704$

  15,507,347$

  16,755,189$  14,972,257

   1,530,253

89% 12.7 %

385 WOODHOUSE, HAROLD   
    535

     24

    559

91%105 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,899,618$

   1,806,109$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

TETON               

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

P

S

X

00009

00435

25013

20.9

0

.3

31.7

9.775

.3

10.8

9.775

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.419

15.766

0

MI

MI

MI

MI

KM

KM

KM

KM

33.185

MI

KM

MCCRAY-KEVIN (U5800)

BENTE-FREDRICK (U0547)

KRINGS-DAMIAN (U5007)

MCCRAY-KEVIN (U5800)

406 444-6265

406 444-7634

406 444-6225

406 444-6265

E

E

E

E

MI
KM

MI

MI

MI

MI
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District 3 - Great Falls

48

District Totals:

Proj. Count: District Total  Length:
183.139

 126,336,276

 125,189,982$

     602,625$

 125,792,608$

 130,095,502$ 102,688,097

  12,380,296

79% 8.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,725

     94

  2,819

70%

Time
Used

68%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,707,135$

  12,832,839$

Engineer

Estimate

Cont.

Pymts.

Days

295.388

MI

KM
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NH 20-2(23)29

STPS 261-2(5)26

BR 253-1(11)4

BR-STPE 9009(11)

SOUTH OF SIDNEY - SOUTHWEST

RICHLAND COUNTY LINE - NORTH

CHERRY CR-7 KM N OF TERRY

TONGUE RIVER - MILES CITY

5527

4482

4536

4174

023

005

011

011

000

000

000

000

180

140

221

221

NMENT

,SEED,FENCE,SIGN,SEAL & COVER

ING,STRIPING,ELECTRICAL

LEVELING,OVERLAY,SEAL & COVER

GRADE,GRAVEL PLANTMIX,NEW ALIG

BRIDGE,GRADE,GRAVEL,PMBS,DRAIN

TWO STRUCTURES,APPROACHES,SIGN

02/06/06

04/09/07

12/07/06

02/06/06

03/23/06

08/06/07

02/01/07

03/10/06

06/04/07

  4,641,902

  4,710,809

  2,412,101

  2,575,492

   3,811,295

   4,525,860

   2,738,266

   2,303,281

     34,933

          0

          0

          0

           0

           0

   3,399,086

   2,231,660

80

150

130

0

0

0

0

0

     304,904

     501,963

     273,827

     222,799

           0

           0

     273,827

     257,799

     240,254

     280,436

     231,972

     269,775

   3,942,352

   2,113,428

   2,710,490

   2,266,639

District 4 - Glendive

11106

11307

08B06

20106

NORTHERN IMPROVEMENT CO - FARG

MARTIN CONSTRUCTION INC - ND  

COP CONSTRUCTION LLC          

SLETTEN CONSTRUCTION COMPANY  

  3,846,228

  4,525,860

  2,738,266

  2,303,281

     80

    150

    130

      0

103

47

80

102

79

56

85

105

85

81

81

6.1

13.3

8.6

11.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 20.81
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,352,711

   8,337,155$

      34,933$

   8,372,088$

   8,337,155$   6,055,780

     806,867

73% 8.6 %

401 ARTHUR, RONALD T.   

TIED

    230

      0

    230

82%65%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     520,690$

     806,867$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

345-8244

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@mt.gov

dbacon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RICHLAND            

RICHLAND,WIBAUX 

PRAIRIE             

CUSTER              

Days

Days

P

S

X

00020

00253

09054

28.89

5.03

.1

49.7

5.03

.1

20.81

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

33.565

0

0

MI

MI

MI

MI

KM

KM

KM

KM

33.565

MI

KM

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

ROBERTS-DEVIN (U7485)

WOSOBA-LEROY (U0342)

406 345-8214

406 444-6230

406 444-7611

406 444-6156

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



17-DEC-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 43 of 64

BR 2-1(34)2

NH 1-9(39)555

SFCS 363-1(7)9

TONGUE RIVER - MILES CITY

NASHUA - EAST & WEST

EAST OF WAGNER - EAST

3989

2144

4838

034

039

007

000

000

000

221

150

140

ING,ELECTRICAL

GRAVEL,PMBS,SEAL & COVER,BRIDG

NG,SEAL & COVER

TWO STRUCTURES,APPROACHES,SIGN

PAVEMENT PULVERIZATION,GADING,

GRADE,GRAVEL,PLANT MIX SURFACI

02/06/06

08/18/05

10/13/04

03/10/06

10/31/05

02/11/05

11/02/05

  4,780,211

 13,064,677

    934,548

   4,638,061

  14,144,681

     844,327

          0

-     6,340

          0

   5,002,881

  14,361,919

           0

0

180

90

0

0

0

     464,086

   1,414,468

      84,433

     498,436

     861,584

           0

     404,765

     915,574

     130,511

   4,459,416

  14,015,533

     801,613

District 4 - Glendive

20106

01305

04804

SLETTEN CONSTRUCTION COMPANY  

S K CONSTRUCTION, INC.        

21 CONSTRUCTION,INC.          

  4,638,061

 14,138,341

    844,327

      0

    180

     90

89

98

95

81

106

155

100

69

9.1

6.5

16.3

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   7,234,541   6,726,055

     686,885

93 10

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,767,804

20106

   9,679,608$

           0$

   9,679,608$

  10,633,627$   9,436,545

     960,712

89

%

% 9.6 %

%

406 BACON, DAVID        

TIED

      0

      0

      0

0 %89 %

    130

      0

    130

81%88%

$

$

$

$

$

$

$

$

$

     674,540

$

$

     756,235$

$

$

$

$

$

$

$

$

$

$

$

     906,512$

   1,030,062$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

VALLEY              

PHILLIPS            

Days

Days

P

P

S

00002

00001

00363

2.72

554.66

8.81

2.72

564.86

9.89

0

10.2

1.08

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

16.452

1.742

MI

MI

MI

KM

KM

KM

0

MI

KM

ROBERTS-DEVIN (U7485)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

406 444-7611

406 345-8214

406 345-8214

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 251-2(5)32

BR 248-6(6)24

STPS 248-2(5)12

SFCS 248-6(7)27

DANIELS CO LINE-NORTH

DRAINAGE STRS - WEST OF SCOBEY

EAST OF GLENTANA - EAST

PEERLESS - EAST

4354

4879

5520

5800

005

006

005

007

000

000

000

000

181

220

181

181

L & COVER

LVERTS

RIDGE RAIL

RIDGE RAIL

PLANT MIX OVERLAY,LEVELING,SEA

REPLACE TWO STRUCTURES WITH CU

PMS OVERLAY,SEAL & COVER,REV.B

PMS OVERLAY,SEAL & COVER,REV.B

02/07/05

04/03/07

03/06/06

03/06/06

06/29/05

05/11/07

05/16/06

05/16/06

09/07/05

06/22/07

06/22/07

01/24/06

    785,290

    961,567

  2,820,607

  1,234,946

     770,525

     694,758

   2,791,899

   1,243,415

          0

          0

          0

          0

           0

           0

           0

           0

45

75

75

75

0

0

0

0

      61,642

     115,583

     279,190

     124,342

           0

           0

           0

           0

      33,760

      94,642

     138,726

      54,652

     725,686

     723,333

   2,672,331

   1,223,756

District 4 - Glendive

06204

07307

12206

12206

NORTHERN IMPROVEMENT CO.      

S K CONSTRUCTION INC          

NORTHERN IMPROVEMENT CO - FARG

NORTHERN IMPROVEMENT CO - FARG

    770,525

    694,758

  2,791,899

  1,243,415

     45

     75

     75

     75

94

104

96

98

55

82

50

44

91

99

125

125

4.7

13.1

5.2

4.5

2

Contract Totals for :

Proj. Count:
   4,055,553

  4,035,314

           0

   4,035,314

   4,035,314   3,896,087

     403,532

97 5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 20.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,801,635

12206

  20,489,605$

-      6,340$

  20,483,265$

  20,706,843$  20,162,252

   2,079,658

97

%

% 6.8 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     75

      0

     75

125 %48 %

    465

      0

    465

97%90%

$

$

$

$

$

$

$

$

$

$

$

$

     193,378

$

$

     403,532$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,367,865$

   1,526,774$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DANIELS,ROOSEVEL

DANIELS             

DANIELS,VALLEY 

DANIELS,VALLEY 

Days

S 00248

27.49

36.53

9.04

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.581

MI

MI

MI

MI

KM

KM

KM

KM

32.775

MI

KM

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

406 444-7606

406 345-8214

406 444-6230

406 444-6230

E

MI
KM

MI

MI

MI

MI
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HSIP 484-1(12)8

STPP 2-1(43)44

IM 94-4(71)130

IM 94-4(73)142

STPP 18-2(14)31

OTTER CREEK ROAD - FENCING

LOCATE REST AREA

MILES CITY - E & W (WB)

CULVERT-NE OF MILES CITY

ROCK SPRINGS - N & S

5162

4834

5916

6159

2461

012

043

071

073

014

001

000

000

000

002

310

172

180

141

140

ENT

ENT

US SURFACING & DRAINAGE

NEW FENCE,CATTLE GUARD REMOVAL

RENOVATE REST AREA

MILL,FILL,PMS,CULVERT REPLACEM

MILL,FILL,PMS,CULVERT REPLACEM

GRADE,GAVEL,PLANT MIX BITUMINO

08/06/07

04/09/07

04/09/07

04/09/07

05/27/04

09/26/07

05/14/07

07/30/07

07/30/07

07/19/04

08/01/07

08/17/06

    298,800

    219,485

  4,100,781

    820,940

  7,996,830

     372,055

     106,136

   3,653,764

     611,022

   8,725,915

          0

          0

          0

          0

     83,078

           0

     123,386

           0

           0

   9,004,829

90

50

70

70

200

0

0

0

0

1

      62,644

      17,657

     405,249

      67,759

     698,073

           0

      48,355

           0

           0

     698,073

      52,895

      47,373

     220,748

      25,510

     673,508

     237,304

     115,157

   3,496,582

     534,413

   8,820,003

District 4 - Glendive

03707

04207

08207

08207

10504

MENARD CONSTRUCTION INC       

E 2 CONCRETE CONSTRUCTION     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

M K WEEDEN CONSTRUCTION, INC. 

    372,055

    106,136

  3,653,764

    611,022

  8,808,993

     90

     50

     70

     70

    201

64

93

96

87

98

84

98

54

38

96

56

108

121

121

100

22.3

41.1

6.3

4.8

7.6

2

Contract Totals for :

Proj. Count:
   4,921,721

  4,264,786

           0

   4,264,786

   4,264,786   4,030,995

     473,008

95 6.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 23
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,436,836

08207

  13,468,892$

      83,078$

  13,551,970$

  13,765,056$  13,203,459

   1,251,382

96

%

% 7.7 %

%

405 FLEMING, JAY        

TIED

TIED

     70

      0

     70

121 %52 %

    410

      1

    411

95%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     246,258

$

$

     473,008$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,020,034$

   1,282,080$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

405Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FLEMING, JAY        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3628
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jfleming@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWDER RIVER 

CUSTER              

CUSTER              

CUSTER              

ROSEBUD,GARFIELD

Days

S

P

I

I

00484

00002

00094

00094

7.7

43.6

129.5

141.7

18.7

43.6

141.5

141.7

11

0

12

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.742

0

19.355

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

37.097

MI

KM

GUTOWSKY-JERRY (U3288)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

ATKINS-TOM (U0168)

406 444-6232

406 345-8214

406 444-6230

406 444-6230

406 444-7606

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 253-1(17)17

HSIP 94-4(68)152

STPP 18-1(13)2

STPP 18-1(9)18

17 MILES NW OF TERRY - NW

2000 - FENCING - MILES CITY -

NW OF MILES CITY - NW

ANGELA - N & S

6530

4712

5741

2461

017

068

013

009

000

000

000

003

310

310

180

140

,REVISE BRIDGE RAIL

FENCE,DRAIN,SEAL & COVER & STR

FENCING ALONG RT 253

FENCING

LEVEL,PMS OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

10/05/07

11/13/06

02/06/06

02/06/06

04/19/07

07/05/06

03/24/06

08/14/07

    181,378

  1,788,893

  1,911,855

 10,281,344

     169,773

   2,697,940

   1,680,945

  10,357,140

          0

     34,164

     34,131

          0

           0

   2,691,349

   1,846,847

  11,070,794

45

150

60

200

0

2

15

0

      28,586

     404,692

     134,476

     828,571

           0

     174,930

     184,685

     851,264

       5,464

     185,765

     158,445

   1,024,856

       1,698

   2,863,551

   1,817,536

   9,971,794

District 4 - Glendive

05907

07406

19106

25106

CROOKED FORK FENCING          

CROOKED FORK FENCING          

PRINCE INC                    

M K WEEDEN CONSTRUCTION INC   

    169,773

  2,732,104

  1,715,076

 10,357,140

     45

    152

     75

    200

1

106

98

90

19

106

86

120

51

63

124

120

321.8

6.5

8.7

10.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 16.9
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,163,470

  14,905,798$

      68,295$

  14,974,093$

  15,778,763$  14,654,579

   1,396,325

93% 9.4 %

407 MARTIN, DOUGLAS     
    455

     17

    472

96%111 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,374,530$

   1,239,465$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3604

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@mt.gov

rpisk@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PRAIRIE             

CUSTER,PRAIRIE 

CUSTER              

CUSTER,ROSEBUD 

Days

Days

S

P

00253

00018

16.88

2.15

22.88

13.05

6

10.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.677

17.581

MI

MI

MI

MI

KM

KM

KM

KM

27.258

MI

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

406 345-8214

406 345-8214

406 444-6230

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-8(26)454 F

NH 1-9(38)573

NH 99-1(9)0

STPP 2-2(29)84

DODSON - EAST

OSWEGO - E & W

MALTA - NORTHEAST

BAKER - EAST

1516

2147

5815

4835

026

038

009

029

000

000

000

000

140

150

180

181

,GUARDRAIL,SEED,SIGN,STRIPING,

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

GRADE,GRAVEL,PMBS,SEAL & COVER

PULVERIZATION,WIDING,CEMENT TR

PLANT MIX OVERLAY,SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

05/07/07

07/09/04

11/14/05

03/07/05

06/18/07

08/16/04

08/24/06

08/08/05

08/07/07

08/09/06

09/06/07

 18,773,920

  7,040,269

  1,086,921

  1,721,130

  17,323,597

   7,011,759

   1,250,246

   1,915,392

          0

    681,424

-     2,462

-     7,936

  19,417,511

   7,496,936

           0

   1,974,560

200

150

45

60

0

4

0

0

   1,535,570

     560,941

     150,030

     191,539

   1,701,826

   1,003,618

           0

     100,823

     787,285

   1,082,883

     102,165

      90,152

  10,548,772

   7,388,183

   1,168,392

   1,967,953

District 4 - Glendive

02B06

06B03

08B05

02205

S K CONSTRUCTION INC          

E.H. OFTEDAL AND SONS, INC.   

RIVERSIDE CONTRACTING INC     

PRINCE, INC                   

 17,323,597

  7,693,183

  1,247,785

  1,907,456

    200

    154

     45

     60

54

99

93

100

46

108

68

89

53

125

93

100

7.5

14.7

8.7

4.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 11.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  26,901,110

  25,585,602$

     678,962$

  26,264,565$

  28,164,693$  19,105,347

   2,246,541

68% 10.3 %

402 PISK, RANDAL        
    395

      4

    399

85%69%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,972,333$

   2,855,474$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@mt.gov

drude@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

VALLEY              

PHILLIPS            

FALLON              

Days

Days

P

P

P

00001

00099

00002

454.15

0

84

458.61

7

95.5

4.46

7

11.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.194

11.29

18.548

MI

MI

MI

MI

KM

KM

KM

KM

18.484

MI

KM

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

406 345-8214

406 444-7606

406 444-6230

406 345-8214

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 57-6(11)280

STPP 51-1(3)0

STPS 253-1(9)23

STPP 57-7(19)326

STPP-STPHS 57-7(20)327

CIRCLE - SOUTHEAST

JCT MT 200S - NORTHEAST

37 KM NW OF TERRY - NORTH

BUSINESS LOOP - GLENDIVE

2002 - SIGNALS - E OF GLENDIVE

5155

5516

2824

5158

5387

011

003

009

019

020

000

000

000

000

000

181

181

140

180

410

VER

VER

.SURFACING

DRAIL & STRIPING

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

GRADING,GRAVEL & PLANT MIX BIT

TRAFFIC SIGNALS

COLD MILLING,PMBS OVERLAY,GUAR

11/14/05

11/14/05

03/07/05

04/07/05

04/07/05

05/01/06

05/01/06

04/27/05

06/06/05

06/06/05

09/07/07

09/07/07

04/16/07

04/16/07

  2,958,085

  1,337,510

  8,598,632

  1,547,254

     88,335

   2,865,072

   1,304,066

   9,715,157

   1,309,794

      78,678

          0

          0

    464,929

-    11,699

          0

           0

           0

  10,451,766

           0

           0

90

90

200

150

150

0

0

8

0

0

     229,206

     104,325

     777,213

     104,784

       6,294

           0

           0

     777,213

           0

           0

     213,340

      67,483

     830,760

     154,997

       8,890

   2,723,312

   1,275,489

  10,366,835

   1,284,948

      74,135

District 4 - Glendive

03C05

03C05

05205

06305

06305

PRINCE INC                    

PRINCE INC                    

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

PRINCE, INC                   

  2,865,072

  1,304,066

 10,180,086

  1,298,095

     78,678

     90

     90

    208

    150

    150

95

98

99

98

94

93

65

107

148

141

139

139

101

123

123

7.8

5.3

8

12.1

12

2

Contract Totals for :

Proj. Count:
   4,295,595

  4,169,138

           0

   4,169,138

   4,169,138   3,998,801

     333,531

96 7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03C05

% %

TIED

TIED

TIED

TIED

     90

      0

     90

139 %84 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     280,823

$

$

     333,531$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MCCONE & DAWSON

MCCONE & DAWSON

PRAIRIE             

DAWSON              

DAWSON              

Days

S

P

P

00253

00057

00057

23

325.99

326.665

36.6

329.33

326.665

13.6

3.34

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

21.935

5.387

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

PETERSON-ROY (U1791)

406 345-8214

406 345-8214

406 444-7606

406 345-8214

406 444-1280

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 94-6(49)191

STPP 98-1(4)0

NH 20-1(12)1

STPP 27-3(21)55

STPS 323-1(26)22

DAWSON CO LINE - NE

BUSINESS LOOP - GLENDIVE

GLENDIVE - NORTHEAST

WIBAUX - SOUTH

JCT S-328 - N & S

5494

5159

5496

5918

5919

049

004

012

021

026

000

000

000

000

000

180

180

180

180

180

DRAIL,TRAFFIC SIGNALS & STRIPI

GUARDRAIL & STRIPING

IL,SEEDING,SIGNING & STRIPING

GUARDRAIL,SIGN,STRIPE

STRIPING

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,RAP,PMBS OVERLAY,

CMILL,DIGOUTS,PMBS,S&C,GUARDRA

PMBS,SEAL & COVER,BRIDGE RAIL,

GRAVEL,PMBS,SIGNING,SEEDING &

04/07/05

04/07/05

06/05/07

12/18/06

06/05/07

06/06/05

06/06/05

08/24/07

05/09/07

04/16/07

04/16/07

09/17/07

  6,332,629

    584,839

  5,039,659

  4,931,620

    603,882

   5,209,271

     477,494

   3,566,856

   4,681,706

     577,832

      7,439

-     7,421

          0

          0

          0

           0

           0

           0

           0

           0

150

150

90

75

75

10

0

0

0

0

     416,742

      38,200

     316,479

     421,334

      51,235

           0

           0

           0

           0

           0

     236,890

      32,282

     126,170

     250,258

       1,380

   5,383,635

     427,461

   2,007,631

   4,574,367

     123,548

District 4 - Glendive

06305

06305

08507

09C06

12507

PRINCE, INC                   

PRINCE, INC                   

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

  5,216,710

    470,073

  3,566,856

  4,681,706

    577,832

    160

    150

     90

     75

     75

103

90

56

98

21

57

85

40

59

3

115

123

86

84

96

4.4

7.6

6.3

5.5

1.1

4

Contract Totals for :

Proj. Count:
   8,553,057

  7,075,237

-     11,681

   7,063,556

   7,075,237   7,170,179

     566,020

101 6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06305

% %

TIED

TIED

TIED

    150

     10

    160

115 %77 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     433,059

$

$

     566,020$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DAWSON              

DAWSON              

DAWSON              

WIBAUX              

CARTER              

Days

I

P

P

P

S

00094

00098

00020

00027

00323

191.252

0

.609

54.75

21.62

210

1.84

18.6

79.1

24.83

18.748

1.84

17.991

24.35

3.21

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

30.239

2.968

29.018

39.274

5.177

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

LUNDMAN-GARY (U5379)

LUNDMAN-GARY (U5379)

ZEIGLER-LIZA (U6564)

406 444-7606

406 345-8214

406 345-8228

406 345-8228

406 444-6905

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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MT 323-1(28)25

40 KM SOUTH OF EKALAKA - SOUTH

4138 028 007

140

STRIPING

GRAVEL,PMBS,SIGNING,SEEDING &

06/05/07

  4,278,659

   3,772,222

          0

           0

75

0      334,736

           0

      31,483

   1,319,354

District 4 - Glendive

12507

PRINCE INC                    

  3,772,222      75

35 9 96 2.4

2

Contract Totals for :

Proj. Count:
   4,882,541

  4,350,054

           0

   4,350,054

   4,350,054   1,442,902

     385,971

33 2.3

TBD

TBD

TBD % % % %

11

Project Mgr. Totals for :

Proj. Count: 93.079
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  36,301,104

12507

  33,558,148$

     453,248$

  34,011,396$

  34,294,757$  29,560,715

   2,800,548

86

%

% 6.6 %

%

411 SLASKA, JIM         

TIED

     75

      0

     75

96 %9 %

    680

     18

    698

105 %70%

$

$

$

      32,863

$

$

     385,971$

$

$

$

$

$

$

$

   1,953,933$

   2,800,548$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

411Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: CARTER              

Days

S 00323

24.83

34.83

10

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.129

MI

KM

150.127

MI

KM

E

MI
KM

MI



17-DEC-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 51 of 64

District 4 - Glendive

35

District Totals:

Proj. Count: District Total  Length:
197.069

 131,445,800

 127,940,200$

   1,304,240$

 129,244,441$

 133,655,454$ 114,146,630

  11,733,572

85% 8.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,825

     40

  2,865

95%

Time
Used

79%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,206,049$

  11,642,093$

Engineer

Estimate

Cont.

Pymts.

Days

317.854

MI

KM
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STPHS 532-1(4)12

IM 90-7(86)354

STPP 78-2(10)37

STPP 45-1(24)17

SLOPE FLATTENING-NORTH OF LAUR

SPRINGDALE INTCH - EAST

COLUMBUS - SOUTH

MELVILLE-N & S

3641

5173

0920

5187

004

086

010

024

000

000

000

000

310

151

140

181

EL

TE RT 90

SE,PLANT MIX SURFACING,SEAL &

 & BRIDGE REVISIONS

SLOPE FLATTENING-NORTH OF LAUR

REHAB 3 STRUCTURES ON INTERSTA

GRADE,GRAVEL,CEMENT TREATED BA

PLANT MIX OVERLAY,SEAL & COVER

09/06/02

08/06/07

10/03/05

03/06/06

11/08/02

12/12/05

08/10/06

05/19/03

10/11/07

10/06/04

    121,638

  7,266,236

 13,538,547

  2,272,186

     118,008

   6,224,396

  14,275,836

   2,394,265

-       910

          0

    791,931

-     5,380

     136,740

           0

  15,630,073

           0

30

120

300

45

0

0

23

0

      11,801

     838,426

   1,713,100

     239,426

      54,696

           0

   1,775,729

           0

      53,544

      26,243

   1,989,487

     204,962

     131,743

      62,242

  15,124,797

   2,448,245

District 5 - Billings

01602

02707

02905

01206

J & S CONSTRUCTION INC.       

PRINCE INC                    

WICKENS CONSTRUCTION, INC.    

CENTURY COMPANIES INC         

    117,098

  6,224,396

 15,067,768

  2,388,886

     30

    120

    323

     45

96

1

97

102

98

3

112

86

40

81

156

40.6

42.2

13.2

8.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.264
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  20,926,421

  20,618,240$

     791,021$

  21,409,262$

  21,991,209$  15,318,782

   2,563,327

70% 13.5 %

501 BERGEN, PERRY       
    450

     23

    473

58%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,069,274$

   2,668,851$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

SWEET GRASS

STILLWATER          

SWEET GRASS

Days

Days

S

I

P

00532

00090

00078

10.1

354.026

37.2

8.59

360

46

-1.51

5.974

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

-2.435

9.635

14.194

MI

MI

MI

MI

KM

KM

KM

KM

21.394

MI

KM

KELLER-SCOTT (U4748)

NEVILLE-GARY (U6481)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

406 994-1843

406 657-0232

406 444-7634

406 657-0229

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 532-1(13)14

NH 14-4(23)125

NH 0002(754)

NH 53-2(8)46

STPP 14-4(21)146

BIG DITCH-9 KM WEST OF BILLING

RYEGATE - WEST

MAIN ST & 1ST AVE - ROUNDUP

MAIN STREET - LAVINA

LAVINA - EAST

4884

5974

5180

3924

5185

013

023

754

008

021

000

000

000

000

000

222

181

181

140

181

IDEWALK

,PAVEMENT MARKINGS

REPLACE BRIDGE WITH CULVERT

COLD MILLING,OVERLAY

MILLING,PMS,ADA CORNERS

GRADE,GRAVEL,PMS,CURB,GUTTER,S

COLD MILLING,PMBS,SEAL & COVER

11/09/07

04/09/07

11/13/06

12/18/06

12/12/05

08/06/07

04/23/07

04/09/07

09/05/06

09/28/07

11/08/07

11/08/07

07/30/07

    323,148

  1,228,095

    781,351

  1,331,190

  1,749,696

     259,988

   1,088,652

     645,680

   1,127,909

   1,581,198

          0

          0

          0

          0

-    56,387

           0

           0

           0

   1,290,231

   1,616,843

30

45

90

90

45

0

0

0

0

0

      43,775

     120,743

      77,482

     169,186

     158,120

           0

           0

           0

     296,753

     161,684

      10,234

      59,266

     118,672

     305,246

     138,597

           0

     981,613

     611,736

   1,156,189

   1,575,413

District 5 - Billings

01B07

03307

05B06

05C06

12C05

STILLWATER EXCAVATING         

RIVERSIDE CONTRACTING INC     

J T L GROUP INC - BILLINGS    

RIVERSIDE CONTRACTING INC     

CENTURY COMPANIES INC         

    259,988

  1,088,652

    645,680

  1,127,909

  1,524,811

     30

     45

     90

     90

     45

0

90

95

90

97

23

49

153

103

86

104

46

111

127

6

19.4

26.4

8.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 3.92
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,685,666

   7,097,692$

-     61,767$

   7,035,926$

   7,295,659$   6,773,196

     808,732

93% 12.4 %

502 DYEKMAN JEFF        
    345

      0

    345

91%89%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     836,977$

     939,863$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

DYEKMAN JEFF        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0267
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jdyekman@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE 

GOLDEN VALLEY  

MUSSELSHELL

GOLDEN VALLEY  

GOLDEN VALLEY,MU

Days

S

P

P

00532

00014

00053

13.78

124.9

45.66

11.87

130.4

45.99

-1.91

5.5

.33

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-3.081

8.871

.532

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

6.322

MI

KM

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

406 657-0229

406 657-0232

406 657-0232

406 657-0232

406 657-0229

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH-IM 0002(575)

NH 57-5(27)159

NH 61-3(23)45

NH 57-5(30)159

HSIP 7104(2)

HSIP 57-3(41)86

D5/D4 - CULVERTS

MOSBY REST AREA

GRASS RANGE - NORTH

CULVERTS-MOSBY EAST

2003-SIGNING-LEWISTOWN

SF069-DELINEATORS-E OF LEWISTO

4371

2013

4846

4728

5869

6065

575

027

023

030

002

041

000

000

000

000

000

000

141

111

180

141

411

411

CAL,SEWER,IRRIGATION,LANDSCAPI

D5/D4 CULVERTS RREPLACEMENTS

STRUCTURE,WATER SUPPLY,ELECTRI

OVERLAY & CRACKSEALING

CULVERT REPLACEMENT

SIGNING

DELINEATORS

10/20/06

04/29/04

03/06/06

11/15/04

05/07/07

05/07/07

03/21/07

06/14/04

09/27/06

06/16/05

08/17/07

08/17/07

10/17/07

10/08/07

05/11/06

09/11/07

09/11/07

  1,960,375

  2,153,988

  1,708,460

    419,804

     33,651

     39,122

   2,665,428

   2,001,308

   1,626,636

     469,286

      24,009

      23,005

          0

    195,154

          0

    113,211

          0

          0

   3,300,251

   2,302,884

   1,850,665

     610,637

           0

           0

90

120

30

60

30

30

0

18

0

23

0

0

     399,814

     300,196

     211,463

      61,007

       3,997

       3,824

     555,680

     320,681

     211,463

     153,637

           0

           0

     258,712

     311,212

     128,038

     154,122

       2,436

       5,619

   2,090,608

   2,230,375

   1,811,765

     610,635

      27,583

      15,872

District 5 - Billings

01806

02404

03206

05804

07407

07407

MARTIN CONSTRUCTION INC - ND  

CENTURY COMPANIES, INC.       

CENTURY COMPANIES INC         

SIERRA ROCK AND DIRT, INC.    

WESTERN TRAFFIC CONTROL INC   

WESTERN TRAFFIC CONTROL INC   

  2,665,428

  2,196,462

  1,626,636

    582,497

     24,009

     23,005

     90

    138

     30

     83

     30

     30

63

97

98

100

115

69

47

97

61

100

61

147

160

109

120

93

100

100

12.4

14

7.1

25.2

8.8

35.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FERGUS              

GARFIELD            

FERGUS              

GARFIELD            

FERGUS              

FERGUS              

Days

P

P

P

U

P

00057

00061

00057

07104

00057

159.8

45.163

158.8

.7

86.1

159.8

54.7

161

.68

95.5

0

9.537

2.2

-.02

9.4

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

15.382

3.548

-.032

15.161

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

CONWAY-TIM (U1589)

DAHLKE-RYAN (U4059)

STUDT-MARK (U8724)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

406 444-9200

406 444-7292

406 444-6226

406 444-9191

406 444-1280

406 444-1280

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPP 43-1(29)0

STPS 426-2(10)19

NH 61-1(14)22

MT 236-1(10)44

LEWISTOWN - NORTH

JCT US 191 - WEST

FLATWILLOW CREEK - N & S

CLAGETT HILL

5975

5976

5973

3176

029

010

014

010

000

000

000

000

181

181

181

120

MILL,OVERLAY,ADA CORNERS

MILL,OVERLAY,ADA CORNERS

MILL,PMS OVERLAY,SEAL & COVER,

GRADING & GRAVEL SURFACING

04/09/07

04/09/07

12/18/06

05/26/05

06/04/07

06/04/07

08/28/07

08/15/05

09/14/07

09/14/07

05/29/07

    874,428

  1,035,587

  2,028,762

  4,618,448

     871,833

   1,055,657

   1,820,257

   2,832,553

          0

          0

          0

  1,109,332

   1,054,343

           0

           0

   4,035,660

75

75

45

120

0

0

0

80

     115,920

     140,614

     182,026

     283,255

     115,920

           0

           0

     696,385

      73,175

      59,010

      75,185

     809,436

     925,493

   1,082,292

   1,592,680

   4,116,729

District 5 - Billings

09207

09207

10C06

16405

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

    871,833

  1,055,657

  1,820,257

  3,941,885

     75

     75

     45

    200

88

103

87

102

63

42

41

116

93

93

93

93

7.9

5.5

4.7

19.7

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

      72,773

   1,910,015

     47,014

  1,927,490

           0

           0

      47,014

   1,927,490

      47,014

   2,110,000

      43,455

   2,007,785

       7,821

     256,534

92

95

18.5

6.6

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 31.677
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,872,625

07407

09207

  13,389,972$

   1,417,697$

  14,807,669$

  16,077,368$  14,504,032

   1,702,116

90

%

%

% 12.9 %

%

%

506 KOSKI TOM           

TIED

TIED

     30

     75

      0

      0

     30

     75

100

93

%

%

103

52

%

%

    570

    121

    691

106 %79%

$

$

$

$

$

$

$

$

$

$

$

$

       8,055

     132,185

$

$

$

$

       7,821

     256,534

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,876,945$

   2,384,227$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FERGUS              

FERGUS              

FERGUS,PETROLEU

FERGUS              

Days

P

S

00043

00426

.31

19.05

3.02

26.9

2.71

7.85

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.371

12.661

MI

MI

MI

MI

KM

KM

KM

KM

51.091

MI

KM

NELSON-RODNEY (U6449)

NYE-JOSEPH (U0269)

DAHLKE-RYAN (U4059)

BENTE-FREDRICK (U0547)

406 657-0229

406 444-6231

406 444-6226

406 444-7634

E

E

MI
KM

MI

MI

MI

MI
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STPP 45-1(17)8

STPP 45-1(21)4

HSIP 94-1(70)43

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

2001-GUARDRAIL-W OF CUSTER INT

1300

4606

5012

017

021

070

000

000

000

140

140

310

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

GUARDRAIL

02/09/04

02/09/04

02/05/07

03/29/04

03/29/04

03/12/07

11/18/05

11/18/05

03/14/07

06/19/07

06/19/07

  8,409,892

    102,584

     90,100

   8,801,013

     103,822

      58,083

  1,349,853

      8,000

          0

  10,291,513

     106,159

           0

180

180

20

29

0

0

     880,101

      10,382

       9,019

   1,129,237

      40,340

           0

   1,150,008

      17,118

       9,219

  10,254,430

     103,097

      49,786

District 5 - Billings

02903

02903

01107

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

G S T INC                     

 10,150,866

    111,822

     58,083

    209

    180

     20

100

97

86

102

42

102

91

106

15

11.2

16.6

18.5

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,397,672  10,357,527

     890,483

100 11.3

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 9.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

02903

   8,904,835$

   1,357,853$

  10,262,688$

  10,397,672$  10,357,527

     890,483

100

%

% 11.3 %

%

509 LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %100 %

    180

     29

    209

91%100 %

$

$

$

$

$

$

$

$

$

   1,167,126

$

$

   1,169,577$

$

$

$

$

$

$

$

$

$

$

$

   1,167,126$

   1,169,577$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

322-9061

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mlemmon@mt.gov

jmuhlbeier@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS

SWEET GRASS

YELLOWSTONE 

Days

Days

P

P

I

00045

00045

00094

8

3.97

42.7

17.2

3.97

43.2

9.2

0

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

.806

MI

MI

MI

KM

KM

KM

14.839

MI

KM

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

STUDT-MARK (U8724)

406 657-0232

406 657-0232

406 444-9191

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 384-1(12)0

NH 37-1(29)19

NH 37-1(34)22

STPS 416-1(12)9

IM 90-9(99)509

BIGHORN RIVER - HARDIN

WEST OF BUSBY - WEST

BUSBY - EAST & WEST

JCT. SEC-418-WEST

CROW AGENCY - GARRYOWEN

3995

4844

4844

5746

5176

012

029

034

012

099

000

000

000

000

000

221

181

181

181

160

ETE GIRDER STRUCTURE,GRADING,G

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

 COVER

180METER COMPOSITE STL & CONCR

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

CLD MILLING,PMS OVERLAY,SEAL &

12/12/05

05/08/06

05/08/06

05/08/06

05/07/07

03/03/06

06/26/06

06/26/06

06/26/06

08/01/07

10/10/07

09/15/07

09/15/07

09/15/07

  4,764,819

  1,108,867

  1,462,475

    722,418

  4,339,329

   5,781,911

   1,117,267

   1,496,781

     748,916

   5,218,982

      5,152

          0

          0

          0

          0

           0

   1,227,146

   1,703,621

           0

           0

180

90

90

90

60

0

0

0

0

0

     867,287

     122,899

     164,646

      89,870

     520,953

           0

     122,899

     190,052

           0

           0

     426,381

      87,790

      94,041

      40,318

     221,512

   5,742,387

   1,178,233

   1,708,373

     818,556

   4,756,985

District 5 - Billings

04C03

05206

05206

05206

06407

MORGEN AND OSWOOD CONSTRUCTION

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  5,787,063

  1,117,267

  1,496,781

    748,916

  5,218,982

    180

     90

     90

     90

     60

99

96

100

109

91

49

71

49

45

43

97

77

77

77

113

7.4

7.5

5.5

4.9

4.7

3

Contract Totals for :

Proj. Count:
   3,293,760

  3,362,964

           0

   3,362,964

   3,679,683   3,705,162

     377,415

101 6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05206

% %

TIED

TIED

TIED

     90

      0

     90

77 %55 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     222,149

$

$

     402,821$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BIG HORN            

BIG HORN,YELLOWS

BIG HORN,YELLOWS

BIG HORN,YELLOWS

BIG HORN            

Days

S

P

P

S

I

00384

00037

00037

00416

00090

.51

18.885

22.184

9.2

508.714

.51

22.184

27.138

9.208

516.64

0

3.299

4.954

.008

7.926

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

5.321

7.99

.013

12.784

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

406 444-7634

406 657-0229

406 657-0229

406 657-0229

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 94-2(31)67

IM-STPHS 90-8(154)433

STPP 81-1(13)27

BR 9002(27)

HYSHAM INTCH-EAST

WEST LAUREL INTERCHANGE

EAST OF JUDITH RIVER-EAST

BNRR OVERPASS - TOLUCA

5498

4444

4888

3436

031

154

013

027

000

000

000

000

180

230

181

221

STRIPING

 APPROACH WORK

VER,REVISE BRIDGE RAIL

ROAD WORK

COLD MILLING,PMBS,GUARDRAIL &

BRIDGE DECK REHAB,WIDENING,PMS

COLD MILLING,OVERLAY,SEAL & CO

BRIDGE REPLACEMENT & APPROACH

03/06/06

06/05/06

03/06/06

08/18/05

07/28/06

06/19/06

05/31/06

10/11/05

08/16/07

09/29/07

12/21/06

04/28/07

10/15/07

  4,627,716

  3,686,903

  1,251,813

  2,363,327

   3,934,733

   3,680,245

   1,150,599

   2,237,894

    216,535

     14,309

          0

          0

   4,170,900

           0

           0

           0

45

0

50

120

0

2

0

0

     393,473

     653,940

     138,072

     335,684

     182,541

           0

           0

           0

     216,370

     317,622

      76,073

     292,607

   4,079,653

   3,719,869

   1,071,192

   2,194,361

District 5 - Billings

07A05

01506

02206

03705

PRINCE INC                    

SLETTEN CONSTRUCTION COMPANY  

CENTURY COMPANIES INC         

SLETTEN CONSTRUCTION CO       

  4,151,267

  3,694,554

  1,150,599

  2,237,894

     45

      2

     50

    120

98

101

93

98

119

49

55

87

164

162

99

5.3

8.5

7.1

13.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 27.987
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,115,724

  18,356,673$

     221,687$

  18,578,359$

  18,909,559$  18,333,973

   2,168,147

97% 6 %

505 MUHLBEIER, JAY      
    395

      0

    395

98%55%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,095,631$

   1,982,621$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

RIEGER, PAUL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@mt.gov

prieger@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TREASURE            

YELLOWSTONE 

FERGUS              

BIG HORN            

Days

Days

I

I

P

X

00094

00090

00081

81016

67

433.01

26.723

33.52

78.3

433.01

35.9

33.52

11.3

0

9.177

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.226

0

14.802

0

MI

MI

MI

MI

KM

KM

KM

KM

45.14

MI

KM

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

406 657-0229

406 444-7610

406 657-0229

406 444-7610

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



17-DEC-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 59 of 64

BR 9005(33)

BR 9005(25)

MT (008)

BR 81-1(11)34

AR 5102042(1)

BEAR CR - BEARCREEK

CLARKS FORK -FROMBERG

SLIDE REPAIR - BEARTOOTH PASS

WARM SPRING CREEK-20 KM SW HIL

BRIDGE REPAIR - MOSSMAIN INT

4839

4243

4374

4693

4961

033

025

008

011

001

000

000

000

000

000

223

220

140

221

999

 STRUCTURE

X BITUMINOUS SURFACING

PIPE & APPROACHES

APPROACH ROAD,PRESTRESSED CONC

DIGOUTS,GRAVEL,PCCP & PLANT MI

BRIDGE,APPROACHES

BRIDGE REPAIR-MOSSMAIN INT.

12/18/06

02/05/07

09/02/03

06/05/07

06/07/02

10/09/07

04/09/07

10/16/03

07/10/07

07/08/02

05/27/04

08/16/02

09/27/04

10/10/02

    313,340

  2,144,301

  1,084,158

  2,731,673

     59,013

     273,828

   2,120,543

     496,721

   2,238,122

      78,489

          0

          0

          0

          0

      4,000

           0

           0

           0

           0

           0

60

140

0

120

30

0

0

0

0

0

      41,074

     351,380

      59,607

     516,985

      11,773

           0

           0

           0

           0

           0

      74,255

     186,105

      68,364

     165,264

           0

     134,396

   1,371,002

     441,188

   1,476,835

      79,078

District 5 - Billings

06C06

08107

08803

09507

17502

TOTAL ASPHALT REPAIR INC      

MORGEN & OSWOOD CONSTRUCTION C

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION INC      

DIAMOND CONSTRUCTION, INC.    

    273,828

  2,120,543

    496,721

  2,238,122

     82,489

     60

    140

      0

    120

     30

49

65

89

66

101

181

53

115

32

0

53

97

77

50

55.3

13.6

15.5

11.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 9.387
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,634,528

  12,276,441$

      18,309$

  12,294,750$

  12,276,441$  10,487,921

   2,108,515

85% 11.3 %

507 RIEGER, PAUL        
    520

      2

    522

91%56%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,180,290$

   2,108,515$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CARBON              

CARBON              

CARBON              

FERGUS              

YELLOWSTONE 

Days

M

X

P

P

00171

05307

00028

00081

.01

.56

51.15

33.6

0

.01

.6

51.32

33.6

0

0

.04

.17

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.065

.274

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

15.141

MI

KM

KELLER-SCOTT (U4748)

OLSEN-JEFF (U6628)

NEVILLE-GARY (U6481)

OLSEN-JEFF (U6628)

406 994-1843

406 444-7610

406 657-0232

406 444-7610

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 72-1(8)0

STPP 78-1(13)6

HSIP 56(65)

HSIP 78-1(10)5

WYOMING LINE - BELFRY

NW OF RED LODGE-NW

2002-ELECTRICAL-W OF BILLINGS

2000-SFTY IMP-8 KM NW RED LODG

4065

5501

5391

4720

008

013

065

010

000

000

000

000

140

181

411

140

INAGE,GUARD RAIL

E BR.RAIL

NG,CULVERTS

GRADING,GRAVEL,PMS OVERLAY,DRA

PMS OVERLAY,SEAL & COVER,REVIS

ELECTRICAL & SIGNING

GRADE,GRAVEL,PMS OVERLAY,FENCI

11/13/06

04/10/06

05/07/07

11/09/07

01/23/07

08/28/06

06/25/07

 12,141,413

  1,762,581

    161,653

    803,189

  12,515,352

   1,701,921

     125,990

     668,417

     47,022

    152,427

          0

          0

  13,828,380

   1,946,738

           0

           0

240

45

70

75

1

6

0

0

   1,001,228

     170,192

      20,960

      75,030

   1,081,702

     170,192

           0

           0

   1,128,547

     142,508

      24,263

           0

  11,995,918

   1,923,997

     103,198

           0

District 5 - Billings

04506

11206

01407

03B07

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

COLSTRIP ELECTRIC INC         

MONTANA CIVIL CONTRACTORS INC 

 12,562,373

  1,854,348

    125,990

    668,417

    241

     51

     70

     75

87

99

82

0

104

84

116

0

73

76

99

9.4

7.4

23.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 24.74
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,903,994

  14,217,273$

     199,449$

  14,416,721$

  15,775,118$  13,919,915

   1,171,420

88% 9.1 %

504 SANDINE DON         
    285

      7

    292

74%102 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,271,055$

   1,251,894$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

446-1728

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@mt.gov

tshupak@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARBON              

CARBON              

YELLOWSTONE 

CARBON              

Days

Days

P

P

P

00072

00078

00078

0

5.1

5.2

10.54

19.3

5.6

10.54

14.2

.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17

22.903

.645

MI

MI

MI

MI

KM

KM

KM

KM

39.903

MI

KM

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

PETERSON-ROY (U1791)

DAHLKE-RYAN (U4059)

406 444-6226

406 444-6226

406 444-1280

406 444-6226

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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HSIP 48245(3)

IM 94-1(74)0

SFCX-STPHS 56(54)

BR-IM 1010(2)

2002 - GUARDRAIL - E OF COLUMB

PINEHILL INTERCHANGE - EAST

SAFETY IMPROVEMENTS - OLD US 3

WEST BILLINGS-KING AVE BRIDGES

5392

5972

4443

1050

003

074

054

002

000

000

000

000

310

181

310

221

RPL,PL MIX SURF,GRDRL,SIGN,PV

L & COVER,STRUCTURES

SEAL & COVER AND GUARDRAIL

SEAL & COVER AND GUARDRAIL

GRADE,GRAVEL,DRNG,IRR STR,BRG

GRADE,GRAVEL SURFACING,PMS,SEA

05/07/07

05/07/07

08/30/04

04/10/06

06/11/07

06/11/07

02/03/05

06/16/06

01/10/07

    238,890

    910,442

  4,264,852

 10,141,489

     203,391

     856,614

   3,630,714

  12,386,373

          0

          0

    344,338

          0

           0

           0

   4,339,035

  13,424,271

60

60

120

425

0

0

87

-50

      22,558

      95,007

     399,379

   1,857,956

           0

           0

     928,307

   2,037,493

      18,954

      41,827

     659,728

     921,668

     170,457

     757,219

   4,241,695

  11,446,303

District 5 - Billings

04407

04407

06404

08306

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

EMPIRE SAND AND GRAVEL COMPANY

SLETTEN CONSTRUCTION COMPANY  

    203,391

    856,614

  3,975,053

 12,386,373

     60

     60

    207

    375

84

88

98

85

84

44

71

45

105

105

105

89

11.1

5.5

15.6

8.1

2

Contract Totals for :

Proj. Count:
   1,149,332

  1,060,005

           0

   1,060,005

   1,060,005     927,676

     117,565

88 6.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 10.703
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,520,515

04407

  17,871,499$

     344,338$

  18,215,838$

  19,617,718$  16,718,872

   2,470,890

85

%

% 10 %

%

508 SHUPAK,TOM          

TIED

TIED

     60

      0

     60

105 %52 %

    750

     37

    787

87%52%

$

$

$

$

$

$

$

$

$

$

$

$

      60,781

$

$

     117,565$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,666,440$

   3,179,355$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

STILLWATER,YELLO

STILLWATER,YELLO

YELLOWSTONE 

YELLOWSTONE 

Days

I

X

U

00094

56788

01010

0

.1

2.698

7.88

2.3

2.921

7.88

2.2

.223

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.71

3.548

.36

MI

MI

MI

MI

KM

KM

KM

KM

17.263

MI

KM

STUDT-MARK (U8724)

NELSON-RODNEY (U6449)

THOLT-ROBERT (U8927)

DALSOGLIO-MICHAEL (U1921)

406 444-9191

406 657-0229

406 444-6256

406 444-6250

E

E

E

MI
KM

MI

MI

MI

MI
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SMP 0599(02)

BILLINGS DISTRICT -CRUSH AND S

4731 002 000

999

CRUSHING & STOCKPILING

07/13/01

08/20/01

10/18/01

01/07/02

    125,063

      74,988

          0

           0

0

0        7,499

           0

           0

      75,082

District 5 - Billings

10601

PURCELL CONSTRUCTION          

     74,988       0

100 0% %

$

$

$

$

$

$

$$

$

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: CARBON              

Days

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

MI
KM

MI
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District 5 - Billings

45

District Totals:

Proj. Count: District Total  Length:
130.878

 113,297,012

 112,807,613$

   4,288,587$

 117,096,201$

 122,415,732$ 106,489,300

  13,891,129

87% 10.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,495

    219

  3,714

88%

Time
Used

71%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,163,738$

  15,692,402$

Engineer

Estimate

Cont.

Pymts.

Days

211.093

MI

KM
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Statewide Totals:

241Proj. Count: 845.992
State Total Length:

 732,574,245

 725,442,986$

  17,400,799$

 742,843,784$

 761,979,121$ 653,007,105

  74,984,559

86% 9.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 16,999

    683

 17,682

Cont. Days

Chng. Ord.

Total. Cont.

84%

Time
Used

75

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  59,555,264$

  79,486,794$

Engineer

Estimate

Cont.

Pymts.

Days

1364.504

MI

KM


